NATIONAL SEEDS CORPORATION LIMITED
(A GOVERNMENT OF INDIA UNDERTAKING-MINIRATNA COMPANY)

RAICHUR AREA OFFICE
UNDER REGIONAL OFFICE BANGALORE
(CIN NO: U74899DL1963G0I003913)
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TERMS & CONDITIONS OF E-TENDER/CONTRACT FOR
Roofing Work of 600 MT (18 x 26) mtr. Seed Storage Godown at
NSC Area Office - Raichur, RO — Bangalore,
Besides BSNL GM Office, Hyderabad Road, Raichur — 584 102, Karnataka.

Name of work: - Roofing Work of 600 MT (18 x 26) mtr. Seed Storage Godown at NSC Area Office -
Raichur, RO - Bangalore, Besides BSNL GM Office, Hyderabad Road, Raichur - 584 102, Karnataka.

Contact details:

S. No. Particular | Name and Designation of Officer’s Telephone Email
1. HO, Sh. Neeraj Bhatiya, +91 9818646569 | sragmengg@gmail.com
New Delhi | Sr.AGM (Civil)
2. RO, Sh. Ahamed Raza, +91 9677227062 | rm.bangalore@indiaseeds.com
Bangalore | Regional Manager
3. RO, Sh. D Ashwin +91 8587003776 nschangalore.engg@gmail.com
Bangalore | In-Chareg (IT)
4, CSF, Sh. Prashant Kr. Patil, +91 9560199941 | csfrer.civil@gmail.com
Raichur JE (Civil), CSF Rachur
AddI Charge to
Engineering Section RO Bangalore

Website :- https://indiaseeds.com, https://indiaseeds.eproc.in
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NATIONAL SEEDS CORPORATION LIMITED
(A GOVT.OF INDIA UNDERTAKING)
Raichur Area Office under Regional Office Bangalore

No.NSC-BNG-ENGG/CONST-RCR/2025-26 Dated: 28.08.2025

NOTICE INVITING For E-TENDER

TENDER SHOULD BE SUBMITTED IN TWO BIDS SYSTEM ONLINE MODE
NN -Portal: h indi .EProc.in

National Seeds Corporation Ltd. Raichur Area Office under regional office invites online e-tenders for
Roofing Work of 600 MT (18 x 26) mtr. Seed Storage Godown at NSC Area Office - Raichur, RO -
Bangalore, Besides BSNL GM Office, Hyderabad Road, Raichur - 584 102, Karnataka. from reputed
contractors/firms registered in appropriate class with CPWD/PWD/Municipal/Semi Govt. organization
having executed the similar nature of work on two bid system. The details are mentioned as below:

S. No Name of work Estimated Security Time Cost of EMD
Amount Deposit (5 %) Limit Tender (5 %)
1. | Roofing Work of 600 MT (18 3 z 15 z z
x 26) mtr. Seed Storage 12,07,440.00 | 60,372.00 DAYS | 2360 |60,372.00

Godown at NSC Area Office -
Raichur, RO - Bangalore,
Besides BSNL GM Office,
Hyderabad Road, Raichur -
584 102, Karnataka.

E-Tender documents containing Tender forms, specification, terms and conditions, destinations
etc can be seen and downloaded on payment of Rs 2360.00/- (non-refundable inclusive of gst 18%)
through online payment against tender fee. Tender document can also be downloaded from NSC’s
website: http://www.indiaseeds.com or Central Procurement Portal www.eprocure.gov.in also but the
bidders shall have to pay the cost of tender through online mode only.

A bid without payment of Tender cost and EMD amount is liable for rejection. However, MSME’s
registered with NSIC or Aadhar Udyog are exempted from payment of cost of tender document subjected
to furnishing valid documentary proof in support of claim along with their request letter.

EMD amount of Rs. 60,372.00 shall be submitted through online payment mode only.
Bidder has to submit the tender online following the instructions appearing on the screen/NIT.

NSC reserves the right to accept or reject any or all the tenders, alter or cancel the quantity
without assigning any reason thereof. Any further corrigendum(s) to this tender shall be published only
on our website/e portal

Opening date and time for receipt of Bids: upto 13.30 Hrs on 04.09.2025
Last date and time for receipt of Bids: upto 14.00 hrs on 04.09.2025

Regional Manager
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PART-A

NATIONAL SEEDS CORPORATION LIMITED
(A GOVT.OF INDIA UNDERTAKING)
Raichur Area Office under Regional Office Bangalore

DEFINITIONS

The contract means the documents forming the tender and acceptance thereof and the formal
agreement executed between the competent authority on behalf of the National Seeds Corporation Ltd,
and the Contractor, together with the documents referred to therein including these conditions, the
specifications, designs, drawings and instructions issued from time to time by the Engineer and all these
documents taken together, shall be deemed to form the contract and shall be complementary to one
another.

‘Employer’ means National Seeds Corporation Limited acting through its Chairman Cum Managing
Director including his authorized representative(s) who will employ the contractor and legal successor(s)
in title and permitted assigns.

1

In the contract, the following expressions shall, unless the context otherwise requires, have the
meanings, hereby respectively assignees to them:-

The expression ,works or ,work shall, unless there be something either in the subject or context
repugnant to such construction, be construed and taken to mean the works by or by virtue of the
contract contracted to be executed whether temporary or permanent and whether original,
altered, substituted or additional.

The ,Site”“ shall mean the land and/or other places on, into or through which work to be
executed under the contract or any adjacent land, path or street through which work is to be
executed under the contract or any adjacent land, path or street which may allotted or used for
the purpose of carrying out the contract.

The ,Contractor shall mean the individual or firm or company whether incorporated or not,
undertaking the works and shall include the legal personal representative or such individual or
the person composing such firm or company, or the successors of such firm or company and the
permitted assignees or such individual, firm or company.

The Corporation or NSC means the National Seeds Corporation Ltd.

The ,Engineer” means the Engineer and includes the project Manager/ In charge who shall
supervise and be in charge of the work or any other designation authorized by the Employer for
the purpose of operating the contract.

Where the context requires, words imparting the singular only also include the plural nhumber
and vice-versa.

‘Specification’ means the specification referred to in the tender and any modification there offer
addition there to as May from time to time be furnished approved in writing by Engineer.

,District specification means the specifications followed by the State Govt. in the area where
the work is to be executed.

LApproved® means approved in writings and ,approval® means approval in writing.

Tendered value means the value of the entire work as stipulated in the letter of award.
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K) Market rate shall be the rate as decided by the Engineer on the basis of the cost of the materials
and labor at the site where the work is is to be executed plus the percentage mentioned in the

schedule “F” to cover all over heads and profits.

) Schedule (S) referred to in these conditions shall mean the relevant scheduled(s) annexed to
the tender papers or the standard schedule of Rates of the government mentioned in Schedule

“F” hereunder, with the amendments thereto issued up to the date of receipt of the tender.

WORK TO BE CARRIED OUT:
3. The work to be carried out under the Contract shall, except as otherwise provided in these

conditions, include all labour, material, tool, plants, equipment and transport which may be
required in preparation of and for and in the full and entire execution and completion of the
works. The descriptions given in the Schedule of Quantities (Schedule-A) shall, unless otherwise
stated, be held to include wastage on materials, carriage and cartage, carrying and return of
empties, hoisting, setting, fitting and fixing in position and all other labors necessary in and for
the full and entire execution and completion of the work as aforesaid in accordance with good

practice and recognized principles.

SUFFICIENCY OF TENDER:
4, The Contractor shall be deemed to have satisfied himself before tendering as to the correctness

and sufficiency of his tender for the works and of the rates and prices quoted in the schedule of
quantities, which rates and prices shall, except as otherwise provided, over all his obligations
under the Contract and all matters and things necessary for the proper completion and
maintenance of the works.

DISCREPANCIES AND ADJUSTMENT OF ERRORS:
5. The several documents forming the contract are to be taken as mutually explanatory of one

another, detailed drawings being followed in preference to small scale drawing and figure
dimensions in preference to scale and the special conditions in preference to general
conditions.

(i) In case of discrepancy between the schedule of Quantities, the Specifications and/or the
Drawings, the following order of preference shall be observed:-

a) Description of Schedule of Quantities.

b) Particular Specification and Special Condition as per manufacturer.

c) Drawings

d) C.P.W.D. specifications/

e) Indian standard specification of B.L.S.

f) If there are varying or conflicting provisions made in any one document forming part of the
contract, the Acceptance Authority shall be the deciding authority with regard to the intention of
the document and his decision shall be final and binding on the contractor.

g) Any error in description, quantity or rate in Schedule of Quantities or any omission there from
shall not vitiate the Contract or release the Contractor from the execution of the whole or any
part of the works comprised therein according to drawings and specifications or from any of
his obligations under the contract.
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PART-B

NATIONAL SEEDS CORPORATION LIMITED - BANGALORE
INSTRUCTIONS TO THE BIDDER’S

Bidders/Vendors/Suppliers/Contractors must get themselves registered on the portal for
participating in the e-tenders published on https://indiaseeds.enivida.com by paying the
charges of Rs. 2360/- (Inclusive taxes) per year.
Bidders must provide the details of PAN number, registration details etc as applicable and
submit the related documents. The user id will be activated only after submission of complete
details. The activation process will take minimum 24 working
hour's enividahelpdesk@gmail.com
Bidders must have a valid email id and mobile number.
Bidders are required to obtain Class 3 Digital Certificates (Signing & Encryption) as per their

company details.

Once bidder DSC is mapped with the user id, the same DSC must not be used for another
user id on the same portal. However bidder can update the digital certificate to another user
id after un-mapping it from the exiting user id.

Bidders now can login with the activated user Id & DSC for online tender submission process
in this portal.

Bidders can upload required documents for the tender well in advance under My Documents
and these documents can be attached to the tender during tender participation as per the
tender requirements. This will save the bid submission duration/time period and reduce
upload time of bid documents.

Bidders must go through the downloaded tender documents and prepare and upload bid
documents as per the requirements of the department.

Once the bidders have selected the tenders they are interested in, Bidders will pay the
processing fee Rs 550/- per tender (NOT REFUNDABLE) by net-banking / Debit / Credit card
then Bidder may download the Bid documents etc. Once Bidders will pay both fee tenders
status will be shown “form received”. This would enable the e- tender Portal to intimate the
bidders through e-mail in case there is any corrigendum issued to the tender document.
Bidders are advised to read complete BoQ / SoQ / Price Bid / Financial Bid and Terms &
Conditions before quoting rates in the bid document.

Any modification/replacement in BoQ / SoQ/ Price Bid / Financial bid template is not allowed.
Bidders must quote only in predefined fields in the bid sheet and save the Bid-Sheet. After
saving, the same bid sheet must be uploaded in the portal.

Bidders must pay required payments (Tender fee, EMD, Tender Processing Fee etc.) as
mentioned in the tender document, before submitting the bid.

Bidders are recommended to use PDF files for uploading the documents. Only price bid sheet
will be in Excel format.

The bidders must ensure to get themselves registered on the portal at least ONE Week before
the tender submission date and get trained on the online tender submission process. For
tender submission and registration process bidders are advised to refer respective manuals
on website. Tender inviting Authority/Department will not be held responsible for any sort of
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20.

delay or the difficulties faced during the submission of bids online by the bidders due to local
issues like internet connectivity/PC speed/etc...

Offline Submission of bids/documents/rates by the bidders will not be accepted by the
department, under any circumstance.

After final submission of the bid, a confirmation message and bid submission
acknowledgement will be generated by the portal. The bid submission acknowledgement
contains details of all documents submitted along with bid summary, token number, date &
time of submission of the bid and other relevant details. Bidder can keep print of the bid
submission acknowledgement.

If bidder is resubmitting the bid, bidder must confirm existence of all the required documents,
financial bid and again submit the bid. Once submitted, the bid will be updated.

Submission of the bid means that the bid is saved online; but system does not confirm
correctness of the bid. Correctness of the bid will be decided by tender inviting authority only.
The time displayed in the server is IST (GMT 5:30) and same will be considered for all the
tendering activities. Bidders must consider the server time for submission of bids.

Bid documents being entered by the Bidders/Vendors/Contractors will be encrypted at the
client end and the software uses PKI encryption techniques to ensure security/secrecy of the
data. The submitted bid documents/data become readable only after tender opening by the
authorized individual.

Technical Support
Phone 8448288980, 8448288989, 8448288987, 8448288986, 8448288994
Email ID eprochelpdesk.03@gmail.com, eprochelpdesk.01@gmail.com

eprochelpdesk.06 @gmail.com, eprochelpdesk.44@gmail.com

ADDITIONAL INSTRUCTIONS FOR VENDORS

The bidders are required to submit soft copies of their bid electronically on the E-Nivida Portal

using valid Digital Signature Certificates. Below mentioned instructions are meant to guide the
bidders for registration on the E-Nivida Portal, prepare their bids in accordance with the
requirements and submit their bids online on the E-Nivida Portal. For more information, bidders
may visit the Portal (https://indiaseeds.enivida.com)

1. REGISTRATION PROCESS ON ONLINE PORTAL

(a)

(b)

(©)

(d)

Bidders to enroll on the E-Nivida portal https://indiaseeds.enivida.com by clicking on the link
“Bidder Enrolment”.

The bidders to choose a unique username and assign a password for their accounts. Bidders
are advised to register their valid email address and mobile numbers as part of the
registration process. This would be used for any communication from the E-Nivida Portal.
Bidders to register upon enrolment, with their valid Digital Signature Certificate (Class llI
Certificates with signing and Encryption key) issued by any Certifying Authority recognized by
CCA India with their profile.

Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSCs to others which may lead to misuse.
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(e)

)
(9

Bidder then logs in to the site through the secured log-in by entering their
userlD/password and the password of the DSC / e-Token.

After registration send mail to Helpdesk: enividahelpdesk@gmail.com for account activation.
As per portal norms Registration Fee will be applicable.

2. TENDER DOCUMENTS SEARCH

(a)

(b)

(©)

Various built-in options are available in the e-Wizard Portal like Department name, Tender
category, estimated value, Date, other keywords, etc. to search for a tender published on the
Online Portal.

Once the bidders have selected the tenders they are interested in, they may download the
required documents/tender schedules. These tenders can be moved to the respective
'Interested tenders’ folder.

The bidder should make a note of the unique Tender No assigned to each tender, in case
they want to obtain any clarification/help from the Helpdesk.

3. BID PREPARATION

(a)

(b)

(o)

(d)

Bidder should take into account any corrigendum published on the tender document before
submitting their bids.

Please go through the tender advertisement and the tender document carefully to
understand the documents required to be submitted as part of the bid.

Please note the number of covers in which the bid documents have to be submitted, the
number of documents - including the names and content of each of the document that needs
to be submitted. Any deviations from these may lead to rejection of the bid.

Bidder, in advance, should get ready the bid documents to be submitted as indicated in the
tender document/schedule and generally, they can be in PDF/XLSX/PNG, etc. formats.

4. BID SUBMISSION

(a)

(b)

(©)

C)

(e)

()

(9

(h)

Bidder to log into the site well in advance for bid submission so that he/she uploads the bid
in time i.e. on or before the bid submission time. Bidder will be responsible for any delay due
to other issues.

The bidder to digitally sign and upload the required bid documents one by one as indicated
in the tender document.

Bidders to note that they should necessarily submit their financial bids in the
prescribed format given by department and no other format is acceptable.

The server time (which is displayed on the bidders’ dashboard) will be considered as the
standard time for referencing the deadlines for submission of the bids by the bidders, the
opening of bids, etc. The bidders should follow this time during bid submission.

All the documents being submitted by the bidders would be encrypted using PKI encryption
techniques to ensure the secrecy of the data, which cannot be viewed by unauthorized
persons until the time of bid opening.

The uploaded tender documents become readable only after the tender opening by the
authorized bid openers.

Upon the successful and timely submission of bids, the portal will give a successful bid
submission message & a bid summary will be displayed with the bid no. and the date & time
of submission of the bid with all other relevant details.

The off-line tender shall not be accepted and no request in this regard will be entertained
whatsoever.
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(i)

As per portal norms Tender Processing Fee will be applicable.

5. AMENDMENT OF BID DOCUMENT

At any time prior to the deadline for submission of proposals, the department reserve the
right to add/modify/delete any portion of this document by the issuance of a Corrigendum,
which would be published on the website and will also be made available to the all the Bidder
who has been issued the tender document. The Corrigendum shall be binding on all bidders
and will form part of the bid documents.

6. ASSISTANCE TO BIDDERS

(a)

(b)

(©)

(d)
(e)

1)

2)

Any queries relating to the tender document and the terms and conditions contained therein
should be addressed to the Tender Inviting Authority for a tender or the relevant contact
person indicated in the tender.

Any queries relating to the process of online bid submission or queries relating to e- Nivida
Portal, in general, may be directed to the 24x7 e-Wizard Helpdesk. The contact number for
the helpdesk is 8448288994/86/87/89/88/81/90/92/82 011-49606060, 07903269552,
9355030608, 9055030613, 7903810198, 9355030606, 9315620706, 9355030623, 9355030628,
8800526452, 9205898228, 9122643040,9355030604 and Email is
eprochelpdesk.01@gmail.com, eprochelpdesk.44@gmail.com, eprochelpdesk.06 @gmail.com

The tender inviting authority has the right to cancel this e-tender or extend the due date of
receipt of the bid(s).

The bid should be submitted through E-Nivida portal https://indiaseeds.enivida.com only.
All payments should be done through E-Nivida Payment gateway.

*kkkkkkkk

PREPARATION SUBMISSION OF APPLICATION

Detailed NIT may be downloaded from NSCL e-tendering portal and the Application may be submitted
compulsorily online mode following the instructions appearing on the screen /NIT.

Tenderer / Bidder can pay tender document Fee as per tender document online through Internet
Banking/ Debit Card/Credit Card.

A Tenderer / Bidder manual containing the detailed guidelines for e-tendering system is also
available on the portal.

MODIFICATION/SUBSTITUTION/WITHDRAWAL OF BIDS:

The Bidder may modify, substitute or withdraw its e-bid after submission prior to the Bid Due Date. No
Bid shall be modified, substituted or withdrawn by the Bidder on or after the Bid Due Date.

Any alteration / modification in the Bid or additional information supplied subsequent to the Bid Due
Date, unless the same has been expressly sought for by the NSCL, shall be disregarded.

For modification of e-bid, bidder has to decrypt its old bid from e-tendering portal and upload /resubmit
digitally signed modified bid.

For withdrawal of bid, bidder has to click on withdrawal icon at e-tendering portal and can withdraw
its e-bid.
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3) OPENING AND EVALUATION OF APPLICATIONS

Opening of Applications will be done through online process. However, Corporation reserves the
right for evaluation and decision based on tender submitted online. NSCL shall open documents of
the Application received in electronic form of the tender on the Application due date i.e., in the
presence of the Applicants who choose to attend. NSCL will subsequently examine and evaluate the
Applications in accordance with the provisions set out in the Tender Document. The price bid will be
opened of the responsive applicants. The date of opening of price bid will be notified later on.

4) DISCLAIMER:

The vender must read all the instruction in the RFP and submit the same accordingly.
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ITEM RATE TENDER

I/'We hereby tender for the execution of the work for National Seeds Corporation, (A Govt. of India
Undertaking) Raichur Area Office Under Regional Office Bangalore specified in the underwritten
memorandum within the time specified in such memorandum at the rates specified therein, and in accordance
in all respect with the specifications, designs, drawings and instructions in written referred to rule of General
Rule and Guidance and with such materials as are provided for by and in all respect in accordance with such
conditions so far as applicable.

Memorandum

a) General description

b) Estimated cost : 1207440.00

¢) Earnest money : AS PER NOTICE

d) Performance Guarantee : 5 % of tendered value
e) Security deposit : 5 % from R. A. Bills

I/We have read and examined the Notice schedules, specifications applicable, general rules and
directions, conditions, schedule of rates and other documents and rules referred to in the tender document for
the work.

The validity of the tender is for 60 days from the date of opening of tender.

We also undertake to furnish performance Bank guarantee/Demand Draft/online payment @ 5 % of
accepted value of work within 07 days of letter issued in this regard. The performance guarantee shall be kept
valid and will be refundable to us soon after the completion of work and recording of the completion
certificate.

A sum of Rs. 60372 is hereby forwarded in the shape of online transfer in our account as earnest
money.

The security deposit will be collected through deductions from the bills @ 5 % of work done till the sum
along with earnest money deposited amount to 5 % of value of contract and that will be treated as security
deposit.

The tender be accepted in whole or in part, /'We hereby agree (1) to abide by and fulfill all the terms
& provisions of the said conditions annexed here to and all the terms and provision contained in the notice
inviting tender so far as applicable, and or in default thereof to forfeit and pay to the Corporation or their
successors, the sum of money mentioned in the said conditions.

I/We agree that the said Corporation or their successor in office shall without prejudice to any other
right or remedy, be at liberty to forfeit the said Performance Guarantee, otherwise said Performance
Guarantee shall be retained for performance of contract onward for a period up to two months from the date
of completion of work. Earnest money shall be retained by them towards security deposit mentioned against
clause (e).
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(i) to execute all the works referred to in the tender documents upon the terms & conditions
contained or referred to therein, and to carry out such deviations as may be ordered, up to a maximum of 100
% at the rates quoted in the tender documents and those in excess of that limit at the rates to be determined in
accordance with the provisions mutually agreed.

Signature of Contractor

Postal Address

Witness (1) :-

Witness (2) :-..ovvveninnnnnn.

Address:-................
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10

GENERAL RULES AND GUIDANCE FOR INVITING OF TENDER

The tenders are being invited by Regional Office, National Seeds Corporation, UAS Campus,
Bangalore

The contractor should read the specifications carefully before submitting tender.
(If the tender has been downloaded from the web-site the cost of tender shall be deposited or else
tender shall be rejected.)

The earnest money as per NIT should accompany the tender in the shape of RTGS or NEFT favour
of NSC Limited, Bangalore. Tenders without EMD are liable for rejection.

(a) The tenderer will be Registration No. of GST No. before the work is allotted to him.

(b) NSC shall also recover labor Cess @ 1% from each RA bill and shall deposit with the Labor
Board of the concerned state. In case the Labor Board is not established in the state, recovery
made by NSC shall be retained under suspense and will be deposited with the Labor Board as &
when established in the state.

(c) The contractor will have to give an undertaking that he will submit the proof of remittance of
PF/ESI through challan at the time of bill payment. In case of non furnishing if such proof, 4.7%
(four point seven percent) of the value of the bill amount of work shall be withheld by NSC which
can be released only after production of the above required Challans.

If it is incumbent upon NSC to deposit withhold amount with EPF authorities, the same shall be
deposited by NSC with EPF authorities. After deposition of the amount, NSC shall not refund this
to the contractor even on production of EPF Challans.

GST applicable on material in respect of this contract shall be payable by the contractor and no
claim what so ever in this respect will be entertained.(The quoted rate of contractor will be final
which is inclusive of all taxes and No cost escalation will be entertained/provided).

The rates quoted by the contractor are item rate tender and the same will be taken as correct and
not the amounts worked out by them.

The contractor should quote the rates in figures as well as in words and amount tendered by him.
The amount for each item should be worked out and the requisite the total given. Rates should be
written in words closely followed by figures and it should not be written in the next line.

Time allowed for carrying out the work will be 15 days.

Tenders shall be received on 10.07.2025 up to 10.00 hours and will be opened on same day at
10.30 hours at above mentioned address in presence of tenderer who wish to attend.

Tender should remain open for acceptance for a period of 90 days from the date of receipt of
tender. If any tenderer withdraws his tender before the said period or makes any Modification in
the terms and conditions of the tender which are not acceptable to the Department, then the
corporation shall, without prejudice to any other right or remedy, be at liberty to forfeit the earnest
money as aforesaid.
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Tenders who do not fulfill all or any of the above conditions or incomplete tenders in any respect
are liable to be summarily rejected

The tenders containing unsealed remarks or any additional conditions are liable to
Summarily rejection.

Mobilization advance shall not be applicable.

Certificate of financial soundness issued by the bankers with the complete address be submitted
along with the tender.

In the case of any tender where unit rate of any item /items appear unrealistic and imbalance
and in case the tenderer is unable to provide satisfactory explanation, such a tender will be liable
for rejection.

The contractor should visit the site and shall satisfy himself to the conditions, the accessibility
of site, the full extent and character of operation, the nature of the ground and supply
conditions affecting lay out execution of the contract generally. No claim on the ground for
want of knowledge in such respect will be entertained.

Water & Electricity for work of what so ever purpose related to the work will be arranged by the
contractor. Where ever the same is provided by the Department consumption charges shall be
borne by the contractor @ 1.5 % of the work value.

Change in the terms and condition or the specifications, or schedule of completion shall not be
accepted such conditional tenders shall be liable for rejection.

Cutting/overwriting in the offer must be avoided as may be lead to cancellation of Tender.
However in the case of any cutting, it should be authenticated by signature of the tenderer
concerned.

The rates shall be inclusive up to all heights, materials, labours, tools & plants and taxes etc. as
per site condition.

The payments will be released on submission of bill of work done valuing not less than of
Rs.100000.00/-.

The memorandum of work tendered for and the schedule of materials to be supplied by the NSC
and their issue rates, shall be filled in and completed in the office of the NSC, RO, Bangalore
before the tender form is issued. If form is issued to an intending tender without having been so
filled in and complete, he shall request the officer to have this done before he completes and
delivers his tender.

Mixing of cement concrete and cement mortar shall be done by means of mechanical mixer. The
cement concrete laid shall be mechanically vibrated by means of mechanically operated vibrators.
The rates quoted shall be inclusive of these operations and no extra payments shall be made.

The receipt of clerk for any money paid by the contractor will not be considered as any
acknowledgement or payment to the National Seeds Corporation and the contractor shall be
responsible for seeing that he procures a receipt sighed by the Accountant/Engineer or a duly
authorized Cashier.

13|Page



25

26

27

28

29

30

31

32

33

34

35

36

37

The contractor shall give a list of NSC employees related to him.

The contractor should verify all elevations shown in the drawings and in case of doubt, obtain
required particulars which may in any way influence his tender from the Engineer as no allowance
whatsoever will be made beyond the contract for any alleged ignorance thereof.

The site shown in the layout plan shall be cleared of all obstructions, loose stone, materials,
rubbish of all kind. All holes of hollows whether originally existing or produced during clearance

shall be carefully filled up with earth, well rammed, leveled off, as directed.

The successful tenderer shall deposit performance guarantee in the form of BG/DD @ 5 % of
accepted

Value of work within O7days of letter issued in this regard.

The performance guarantee shall be refunded to the contractor soon after the completion of
Work and recording of the completion certificate.

The security deposit shall be debitable @ 5 % from the bills and will remains as such for a Period
of defect liability from the date of completion of work.

Defects arising during the defect liability guarantee period if any shall be rectified by the party free
of cost with in fortnight as and when brought to the notice in writing or telephonically.

The contractor’s responsibility for this contract shall commence from the date of issue of order of
acceptance of tender.

The contractor shall comply with the clause no. 44 to furnish labour clearance certificate for
refund of security and it shall be governed as per CPWD guidelines.

The contractor shall maintain and produces all records when called for, related to relevant
Acts concerning labour engaged and construction.

“No” negotiation is envisages even with a lowest party except under exceptional situations.

The Corporation shall have the right of rejecting all or any of the tender without assigning any
reason whatsoever and will not be bound to accept the lowest tender or any of the tender
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CLAUSES OF CONTRACT

Penalties Clause:

i. The Contractor shall disburse monthly payment to its deployed manpower latest by 10th of every month,
failing which penalty of Rs.1000/- per day will be imposed upto 20th of the month and thereafter the contract
shall liable to be terminated. Security Deposit/Performance Bank Guarantee shall be forfeited and will be en-
cashed and in such events NSC Ltd will have the power to appoint any other agency to carry out works as per
scope of work under this contract at the risk and cost of the Contractor.

ii. Whenever and wherever it is found that the assigned work is not performed up to the entire satisfaction of
the NSC Ltd., it will be brought to the notice of Contractor by the NSC and if no action is taken immediately,
penalty of Rs.1000/- per day per complaint will be imposed by invoking penalty clause.

iii. The Contractor has to maintain adequate number of manpower as per this contract and also arrange a pool
of standby manpower of requisite qualifications. If deployment of manpower is below 90% of total
manpower to be deployed per day, a penalty of Rs. 100/- per day per absentee shall be levied on the
contractor.

iv. In case the Contractor fails to fulfill the statutory requirements as per the conditions of the tender
document and fails to produce the concerned documents, it shall be treated as breach of the Contract and the
Contractor is liable to be blacklisted by the NSC, in addition to forfeiture of Performance Security Deposit,
monthly bills that are due to the firm.

v. In case of breach of any conditions of the contract and for all types of losses caused including excess cost
due to hiring services in the event of Contractor failing to provide requisitioned number of manpower, NSC
shall make deductions at double the rate on 3 3 pro rata basis from the bills preferred by the Contractor or
that may become due to the Contractor under this or any other contractor from the security deposit or may be
demanded from him to be paid within seven days to the credit of the NSC.

vi. Non-compliance of any tender conditions may also lead to deduction of service charge for the month and
decision of NSC mana%ement shall be final and binding and the Contractor is liable to be blacklisted by the
NSC, in addition to forfeiture of Performance Security Deposit, monthly bills that are due to the firm.

vii. Non- compliance any process like deposit of PG, submission agreement, etc., of previous bid accepted by
NSC may disqualify the technical bid.

CLAUSE- 1: PERFORMANCE GUARANTEE

i.  The contractor shall submit an irrevocable Performance Guarantee of 5 % (five percent) of the accepted
amount in addition to other deposit mentioned elsewhere in the contract, for his proper performance of
the contract agreement, (not withstanding and/or without prejudice to any other provisions in the
contract) within period specified in schedule “F” from the date of issue of letter of acceptance. This
period can be further extended by the Engineer up to maximum period as specified in schedule “F” on
written request of the contractor stating the reason for delays in procuring the Performance Guarantee,
to the satisfaction of the Engineer. This guarantee shall be in the form of Cash (in case guarantee
amount is less than Rs. 10,000/- or deposited by Demand Draft/ pay order of any schedule bank (in case
guarantee amount is less than 1,00,000/-only).

a. This guarantee bond shall be in the form of Demand Draft or by means of Bank Guarantee as per
Performa attached of the tender document. The Bank Guarantee shall be issued by and Schedule
Bank in favour of National Seeds Corporation. The Bank Guarantee should be accompanied by a
forwarding letter of the banker on their letter head

ii. The performance guarantee shall be initially valid up to the stipulated date of completion plus 60 days
beyond that. In case the time for completion of work gets enlarged, the contractor shall get the validity
of performance guarantee extended to cover such enlarged time for completion of work. After recording
of the completion of certificate for the work by the competent authority, the performance guarantee shall
be returned to the contractor, without any interest.

iii. The Engineer shall not make a claim under the performance guarantee except for amounts to which the
Corporation is entitled under the contract (not withstanding and/or without prejudice to any other
provisions in the contract agreement) in the event of:

a. Failure by the contractor to extend the validity of the Performance Guarantee as described herein
above, in which event the Engineer may claim the full amount of the performance guarantee.
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b. Failure by the contractor to pay NSC any amount due, either as agreed by the contractor or
determined under any of the Clauses/conditions of the agreement, within 30 days of the service of
the notice to this effect by Engineer.

iv. In the event of the contract being determined or rescinded under provision of any of the clause/condition
of the agreement, the performance guarantee shall stand forfeited in full and shall be absolutely at the
disposal of the Chairman-cum-Managing Director.

The performance security may be furnished in the form of Insurance surety bonds, account payee demand
draft, fixed deposit receipt from a Commercial bank, bank guarantee from a commercial bank or online
payment in the acceptable form safeguarding the purchasers interest in all respects. The composite Bank
Guarantee will be discharged by the Purchaser/Corporation and returned to the supplier within 3 month after
the expiry of warranty period

CLAUSE 1-A: RECOVERY OF SECURITY DEPOSIT
The person/persons whose tender(s) may be accepted (hereinafter called 'the Contractor') shall permit

National Seeds Corporation (hereinafter called the employer) at the time of making any payment to him for
work done under the contract to deduct at the rate of 5 % of the gross amount of each running bill till the sum
along with the sum already deposited as earnest money, will amount to security deposit of 5 % of the
tendered value of the work.

All compensations or the other sums of money payable by the contractor under the terms of this contract may
be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest arising
there from or from any sums which may be due or may become due to the contractor or any account
whatsoever and in the event of his security deposit being reduced by reason of any such deductions or sale as
aforesaid, the contractor shall within 10 days make good in cash or any part thereof the security deposit shall
be collected from running bills of the contractor at the rates mentioned above and the Earnest money if
deposited in cash at the time of tenders will be treated as part of the Security deposit.

Note - 1

Govt. papers tendered as security will be taken @ 5% (five percent) below its market price or at its face
value, whichever is less. The market price of Govt. papers would be ascertained by the Engineer at the time
of collection of interest and the amount of interest to the extent of deficiency in value of the Govt. paper, will
be with held, if necessary.

Note - 2
Govt. securities will include all form of securities mentioned in Rule No.274 of the G.F. Rules except fidelity
bond. This will be subject to the observance of the condition mentioned under the rule against each form of
security.

CLAUSE 2: LIQUIDATED DAMAGES FOR DELAY

If the contractor fails to comply with the time for completion in accordance with clause 5 or required
progress for the whole of the work or if applicable any section within the relevant time prescribed and clear
the site, In case of delay in completion of civil contracts, LD shall be levied from the contractor at the rate of
0.5% (half percent) of the contract price per week of delay, subject to a maximum of 10% (ten percent) of the
contract price. The payment of deduction of such damages shall not relieve the contractor from his obligation
to complete the works, or from any other of his obligations and liabilities under the contract.

CLAUSE 3.1: SUSPENSION OF WORK

The contractor shall, on the instructions of the engineer suspend the progress of the works or any part thereof
for such time and in such manner as the Engineer may consider necessary and shall during such suspension,
properly protect and secure the works or such part thereof so far as is necessary in the opinion of the
Engineer unless such suspension is;
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a) Otherwise provided for in the contract, or
b) Necessary by reason of some default or of breach of contract by the contractor of which he is
responsible, or

¢) Necessary by reason of climatic conditions on the site, or

d) Necessary for the proper execution of the works or for the safety of the works or any part
thereof (save to the extent that such necessity arises from any act or default by the Engineer or the

Employer or from any of the risks defined in the sub clause 3.1) Sub clause-3.2 shall apply.

E) NSCL reserves the right to accept or reject any/all tenders without assigning any reason whatsoever
and decision of the Corporation shall be final and binding on tenderer. Any further corrigendum(s) to this
tender shall be published only on our website https://indiaseeds.enivida.com & e-portal
https://indiaseeds.enivida.com.

CLAUSE 3.2: DETERMINATION FOLLOWING SUSPENSION

Where pursuant to sub clause 3.1 the sub clause applies, the Engineer shall, after consultation with the

Employer determine;

a)  Any extension of time to which the contractor is entitled under clause 5, and

b) The amount which shall be added to the contract price, in respect of the cost incurred by the contractor
by reason of such suspension and shall notify the contractor with a copy to the Employer.

c) If a contractor submits a work experience certificate that raises doubts regarding its authenticity or

credibility, the Engineer-in-Charge and the Management reserve full authority to initiate verification of the

said certificate through the concerned issuing department or authority. Such verification is essential to ensure

the genuineness of credentials and compliance with the eligibility criteria stipulated in the tender.

d) In the event that the certificate is found to be false, forged, or misleading upon verification, strict

action shall be taken against the contractor, including termination of bid/contract, forfeiture of

EMD/Performance Guarantee, and blacklisting/debarment from participating in future tenders, as per the

prevailing rules and departmental guidelines.

e)

CLAUSE 4: CONTRACTOR LIABLE TO PAY DAMAGES EVEN IF ACTION NOT TAKEN UNDER CLAUSE - 3
In any case in which any of the powers conferred upon the Engineer by the clause 3 thereof shall

have become exercisable and the same shall not be exercised, the non exercise thereof shall not constitute a
waiver of any of the conditions hereof and such powers shall not withstanding be exercisable in the event of
any future case of default by the contractor and the liability of the contractor for damages shall remain
unaffected. In the event of the Engineer putting in force all or any of the powers vested in him under the
preceding clause, he may if he so desired after giving a notice in writing to the contractor take possession of
(or at the sole discretion of the Engineer which shall be final and binding on the contractor) use on as hire
(the amount of the hire money being also in the final determination of the Engineer) all or any tools, plant
material and stores in or upon the works, or the site thereof, belonging to the contractor or procured by the
contractor and intended to be used for execution of the work or any part thereof, paying or allowing for the
same in account at the contract rates or in the case of these not being applicable, at current market rate to be
certified by the Engineer whose certificate thereof shall be final and binding on the contractor otherwise the
Engineer by notice in writing may order the contractor, foreman or other authorized agent to remove such
tools, plant materials or stores from the premises (within the time specified in the notice) and in event the
contractor failing to comply with any such requisition, the Engineer may remove them at the contractor's
expense or sell them by auction or private sale on account of the contractor and his risk in all respects and the
certificate of the Engineer as to the expense of any such removal and amount of the proceed and expense of
any such sale shall be final and conclusive against the contractor.

CLAUSE: 5 EXTENSION OF TIME FOR COMPLETION
1. In the event of :

a) The amount or nature of extra or additional work or
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b) Exceptionally adverse climatic conditions, or
¢) Any delay, impediment or prevention by the Employer, or

d) other special circumstances which may occur, other than through a default or breach of contract by
the Contractor or for which he is responsible being such as fairly to entitle the Contractor to an extension of
the Time for Completion of the works, or any section or part thereof, the Engineer shall determine the
amount of such extension and shall notify the Contractor accordingly, with a copy to the Employer.

2. Contractor to provide notification and detailed particulars.
Provided that the Engineer is not bound to make any determination unless the Contractor has
(a) within 28 days after such even has first arisen notified the Engineer with a copy to the Employer,
and
(b) within 28 days, or such other reasonable time as may be agreed by the Engineer, after such
notification submitted to the Engineer detailed particulars of any extension of time to which he
may consider himself entitled in order that such submission may be investigated at the time.

CLAUSE: 6 MEASUREMENTS OF WORK DONE

The quantities set out in the Bill of Quantities are the estimated quantities for the works, and they are
not to be taken as the actual and correct quantities of the works to be executed by the Contractor in fulfilment
of his obligation under the Contract.

The Engineer shall, except as otherwise stated ascertain and determine, by measurement the value of
the works in accordance with Clause 7. The Engineer shall, when he requires any part of the works to be
measured, give reasonable notice to the Contractor's authorized agent, who shall:

a) Forthwith attend or send a qualified representative to assist the Engineer in making such
measurement and
b) Supply all particulars required by the Engineer.

Should the Contractor not attend, or neglect or omit to send such representative, then the
measurement made by the Engineer or approved by him shall be taken to be the correct measurement of such
part of the works. For the purpose of measuring such permanent works as are to be measured by records and
drawings, the Engineer shall prepare records and drawings as the work proceeds and the Contractor, as and
when called upon to do so in writing, shall, within 14 days, attend to examine and agree such records and
drawing with the Engineer and shall sign the same when so agreed. If the contractor does not attend to
examine and agree such records and drawing, they shall be taken to be correct. If, after examination of such
records and drawing, the contractor does not agree the same or does not sign the same as agreed, they shall
nevertheless be taken to be correct, unless the Contractor within 14 days of such examination, lodges with
the Engineer notice of the respect in which such records and drawing are claimed by him to be incorrect. On
receipt of such notice, the Engineer shall review the records and drawings and either confirm or vary them.
The works shall be measured net, notwithstanding any general or local custom, except where otherwise
provided for the Contract.

CLAUSE: 7 PAYMENT ON INTERMEDIATE CERTIFICATE TO BE

REGARDED AS ADVANCE

No payment shall be made for a work estimated to cost rupees fifty thousand or less till after the
whole of the work shall have been completed and certificate of completion given. But in the case of a work
estimated to cost more than Rs. fifty thousand and the contractor shall, on submitting the bill be entitled to
receive a monthly payment as interim or running account bill then executed to the satisfaction of the
Engineer, on the basis of recorded measurements in triplicate on or before every month on date fixed by the
Engineer. But all such intermediate payments shall be regarded as payments by way of advance against the
final payment only and not as payment for work actually done and completed, and shall not preclude the
requiring of bad, unsound imperfect or unskilled work to be removed and taken away and reconstructed or re-
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erected or be considered as an admission of the due performance of the contract or any part thereof in any
respect or the accruing of any claim nor shall its conclude, determine or effect in any way the powers of the
Engineer, Under these conditions or any of them as to the final settlement and adjustment of the accounts or
otherwise or in any other way vary or effect the contract.

Whenever there is likely to be delay in recording detailed measurements for making running

payment in the case of residential buildings, advance payments without detailed measurements for work done
(other then foundation and finishing items) up to (a) lintel level (including sun shades etc.) and (b) slab level,
for each floor worked out at 75% of the tendered rates may be made in running account bills by the Engineer
at his discretion on the basis that the work has been completed up to the level in question.

The advance payments so allowed shall be adjusted in the subsequent running bill by taking detailed
measurements thereof. Final payment shall be made only on the running basis of detailed measurements.

CLAUSE: 8.1 COMPLETION CERTIFICATE AND COMPLETION PLAN

Within ten days of the completion of the work, the contractor shall give notice of such completion to
the Engineer and within thirty days of the receipt of such notice the Engineer shall inspect the work and if
there is no defect in the work shall furnish the

contractor with a certificate of physical completion otherwise a provisional certificate of completion
indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced
rates, shall be issued but no certificate of completion, provisional or otherwise shall be issued, nor shall the
work be considered to be complete until the contractor shall have removed from the premises on which the
work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangement
required for his/their work people on the site in connection with the execution of the

work as shall have been erected or constructed by the contractor(s) and cleaned of the dirt from all wood
work, doors, windows, walls, floors or other part of any building, in upon or about which the work is to be
executed or of he may have had possession for the purpose of the execution thereof and not until the work
shall have been measured by the Engineer/. If the contractor shall fail to comply with the requirements of this
clause as to removal of scaffolding, surplus materials, rubbish, all huts and sanitary arrangements as aforesaid
and cleaning off dirt on or before the date fixed for the completion of work the Engineer may at the expense
of the contractor remove such scaffolding, surplus materials and rubbish etc. and dispose off the same as he
thinks fit and clean of such dirt as aforesaid, and the contractor shall have no claim in respect of any such
scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale thereof.

8.2 CONTRACTOR TO KEEP SITE CLEAN
The splashes and droppings from white washing, colour washing, painting etc. on walls, floors,

doors, windows, etc. shall be removed and the surface cleaned simultaneously with the completion of these
items of work in the individual rooms, quarters or premises etc. where the work is done without waiting for
the actual completion of all the other items of work in the contract. In

case the contractor fails to comply with the requirements of this clause, Engineer shall have the right to get
this work done at the cost of the contractor either departmentally or through another agency. Before taking
such action, the Engineer shall give two days notice in writing to the contractor.

8.3 COMPLETION PLANS TO BE SUBMITTED BY CONTRACTOR

The contractor on completion of the work shall submit to the employer's three bound sets of all "As
constructed" drawing for every component of the work at his own cost and plan as required vide General
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specifications for Electrical Works (Part-I Internal) 1972 & (Part-1I External) 1974 as applicable within thirty
days of the completion of the work.

In case, the contractor fails to submit the completion plan as aforesaid he shall be liable to pay a sum
equivalent to 2.5% of the value of the work subject to a ceiling of Rs.15,000/- (Rupees fifteen thousand only)
as may be fixed by the Engineer shall be final and binding on the contractor.

PAYMENT OF BILLS

CLAUSE: 9
9.1 RUNNING BILLS

A Dbill shall be submitted by the contractor each month on or before the date fixed by the Engineer for all
works executed in the previous months and the Engineer shall take or cause to be taken the requisite
measurement for the purpose of having the same verified and the claim as far as admissible, adjusted
as far as possible, before the expiry of ten days from the presentation of the bill. If the contractor does
not submit the bill within the time fixed as aforesaid the Engineer may depute within seven days of the
date fixed as aforesaid, a subordinate to measure up the said work in the presence of the contractor
whose countersignature to the measurement list will be sufficient warrant and the Engineer may
prepare a bill from such list. Engineer's consent for release of running bill shall be linked with the
satisfactory progress of the work.

9.2 FINALBILL

The final bill shall be submitted by the contractor in the same manner as specified in running bills
within one month from the date of the final certificate of completion furnished by the Engineer. No
further claims shall be made by the contractor after submission of the final bill and these shall be
deemed to have been waived and extinguished. Payments off those items of the bill in respect of which
there is no dispute and of items in dispute, for quantities and rates as approved by Engineer, will, as far
as possible be made within the period specified herein under, the period being reckoned from the date
of receipt of the bill by the Engineer or his authorized Officer, complete with account of materials,
issued by the Corporation and dismantled materials.

1) If the Tendered value of work is up to Rs. 5 lakhs : 3 months
i1) If the Tendered value of work exceeds Rs. 5 lakhs : 6 months
CLAUSE: 10.1 MATERIAL SUPPLIED BY EMPLOYER

Material which Employer will supply are shown in schedule 'B'. The same will be supplied by the
employer for the purpose of the contract only and for that contractor shall give his requirement on the basis
of drawings or schedule of quantities of the work in writing at least 7 days in advance, which shall be issued
to him keeping in view progress of work. For storage of such issued material, the contractor will make his
own arrangement of storage space at site under double lock locking arrangement operable jointly by the
engineer and the contractor. Contractor shall be responsible to take delivery of the material from local supply
place of employer as per direction of Engineer and no extra payment will be admissible for this. The value of
the full quantity of material so supplied at the rates specified in the said schedule of materials shall be set off
or deducted from any sum due or thereafter to become due to the contractor under the contract or otherwise
against or from the security deposit. At the time of submission of bills the contractor shall supply statement
of material issued, material consumed and the material balance at site in original good condition.
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Notwithstanding anything to the contrary contained in any other clause of contract, all
stores/materials so supplied to the contractor shall remain the absolute property of Employer and the
contractor shall be trustee of the stores/material so supplied/procured and the said stores/materials shall not
be removed/disposed off from the site of the work on any Account and shall be at all times open to inspection
by Engineer. Any such stores/materials remaining unused shall be returned to the Engineer at a place,
directed by him. But in case it is decided no to take back the stores/materials the contractor shall have no
claim for compensation on any account of such stores/materials so supplied to him as aforesaid and not used
by him or for any wastage in or damage to him on such stores/materials.

On being required to return the stores/materials, the contractor shall hand over the stores/materials,
on being paid or credited such price as the Engineer shall determine, having due regard to the condition of
the stores/materials. The price allowed for credit to the contractor, however, shall be at the prevailing market
rate not exceeding the amount charged to him excluding the storage charge, if any. The decision of the
Engineer shall be final and conclusive. In the event of breach of the aforesaid condition, the contractor shall
in addition to throwing himself open to account of contravention of the terms of the licenses or permit and/or
fro criminal breach of trust, be liable to Government for all advantages or profits resulting or which in the
usual course would have resulted to him by reason of such breach. Provided that the contractor shall in no
case be entitled to any compensation or damages on account of any delay in supply of non supply thereof at
all or any such materials and stores provided further that the contractor shall be in no case entitled to supply
thereof at all or any such materials and stores provided further that the contractor shall be bound to execute
the entire work.

10.2 MATERIALS TO BE PROVIDED BY THE CONTRACTOR

The contractor shall at his own expense provide all materials, required for the works other than those
which are stipulated to be supplied by the employer.

The contractor shall, at his own expense and without delay; supply to the engineer samples of
materials to be used on the work and shall get these approved in advance. All such materials to be provided
by the contractor shall be in conformity with the specifications laid down or referred in the contract. The
contractor shall, if requested by the Engineer furnish proof, to the satisfaction of the Engineer that the
materials so comply.

The Engineer shall have full powers to require the removal from the premises of all materials which
in his opinion are not in accordance with the specifications and in case of default the Engineer shall be at
liberty to employ other persons to remove the same without being answerable or accountable or any loss or
damage that may happen or arise to such materials. The Engineer shall also have full powers to require other
proper materials to be substituted thereof and in case of default the Engineer may cause the same to be
supplied and all costs which may be involved due to such removal and substitution are to be borne by the
contractor.

103 SECURED ADVANCE ON NON - PERISHABLE MATERIALS

The contractor on signing an indenture in the form to be specified by the Engineer shall be entitled to
be paid during the progress of the execution of the work up to 75% of the value of materials which are in the
opinion of the Engineer non-perishable and or in accordance with the contract and which have been brought
on the site in connection therewith and are adequately stored and/or protected against damage by weather or
other causes but which have at the time of advance been incorporated in the works. When materials on
account of which an advance has been made under this sub-clauses are incorporated in the work the amount
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of such advance shall be deducted from the next payment made under any of the clause or clauses of this
contractor.

104 PAYMENT ON ACCOUNT OF INCREASE AND DECREASE IN PRICES/WAGES DUE
TO STATUTORY ORDERS.

If during the progress of works the price of any material incorporated in the works (not being a materials
supplied by the Employer in accordance with clause 10 hereof) and or wages of labour increases/decreases as
a result of any fresh law or statutory rule or order coming into force (but not due to any changes in Sales tax)
and such increase/decrease exceeds ten percent of the price and/or wages prevailing at the time of receipt of
the tender for the work and the contractor thereupon necessarily and properly pays in respect of that material
(incorporated in the works) such increased/decreased price and/or in respect of labour engaged on the
execution of the work such increased/decreased wages, then the amount of the contract shall accordingly be
varied provided always that any increase so payable is not in the opinion of the Engineer (whose decision
shall be final and binding) attributable to delay in the execution of the contract within the control of the
contractor.

Provided however, no reimbursement shall be made if the increase is not more than 10% of the said
prices/wages and if so the reimbursement shall be made only on the excess over 10% and provided further
that any such increase shall not be payable if such increase has become operative after the contract or
extended date of completion of the work in question. In the same way any decrease in the prices of
material/wages of labour coming into force in excess of 10%, downward adjustment would be made and
recovery would be affected by the Engineer accordingly.

The contractor shall for the purpose of this condition keep such books of account and other
documents as are necessary to show the amount of any increase claimed or reduction available and shall
allow inspection of the same by a authorized representative of the Employer and further shall at the request
of the Engineer furnish any documents so kept and such other information as the Engineer may require.

The contractor shall within a reasonable time of his becoming aware of any alteration in the price of
any such material and or wages of labor give notice thereof to the Engineer stating that the same is given
pursuant to this condition together with an information relating thereto which he may be in a position to

supply.

10.5 PAYMENT DUE TO INCREASE/DECREASE IN PRICES/WAGES AFTER RECEIPT OF
TENDER FOR WORKS FOR 18 MONTHS

If the prices of material (not being the material supplied by the Employer in accordance with Clause 10)
and/or wages of labour required for execution of the work increase, the contractor shall be compensated for
such increase as per provisions detailed below and the amount of the contract shall accordingly be varied,
subject to the condition that such compensation for escalation in prices shall be available only for work done
during the stipulated period of the contract including such period for which the contract is validity extended
under the provisions of Clause 5 of the contract without any action under clause 2 and also subject to the
condition that no such compensation shall be payable for a work for which the stipulated period of
completion is 6 months or less. Such compensation for escalation in the prices of materials and labour when
due, shall be worked out based on the following provisions:

1. The base date for working out such escalation shall be the last date on which tenders were received.

2. The cost of work on which escalation will be payable shall be reckoned as 85% of the cost of work
as per the bills, running or final excluding any work for which payment is made at prevailing market rates.
From this amount the value of material supplied by the Employer under clause 10 and proposed to be
recovered shall be deducted before the amount of compensation for escalation is worked out. In the case of
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materials brought to site for which any secured advance is included in the bill the full value of such materials
as assessed by the Engineer (and not the reduced amount for which secured advance has been paid) shall be
added to the cost of work shown in the bill for operation of this clause. Similarly, when such materials are
incorporated in the work and the secured advance is deducted from the bill, the full assessed value of the
materials originally considered for operation of this clause should be deducted from the cost of the work
shown in the bill, running or final.

3. The components of materials, labour P.O.L etc. shall be predetermined for every work and
incorporated in the conditions of contract attached to the Tender papers and the decision of the Engineer in
working out such percentage shall be binding on the contractor.

4. The compensation for escalation for materials and P.O.L shall be worked out as per formula
Given below:

HVm=Wx X x (MI --Mlo)

100 Mlo

Vm = Variation in material cost i.e increase or decrease in the amount in Rupees to be paid or recovered.
W = Cost of work done worked out as indicated in sub para 2 above.
X = Component of materials expressed as percent of the total value of work.

MI & Mlo = All India whole sale index for all commodities for the period under reckoning as
published by the Economic Advisor to Govt. of India, Ministry of Industry & Commerce, for the period
under consideration and the valid at the time of receipt of tenders, respectively.

() Vf=W x Z x FI -- Flo)
100 Flo

Vf= Variation in cost of fuel, oil and lubricant, increase or decrease in rupees to be paid or recovered.
W = Value of work done, worked out indicated in sub para 2 above.

Z = Component of P.O.L expressed as a percent of total value of work as indicated  under the  special
conditions of contract.

FI & Flo = Average index number of wholesale price for group (fuel, power light and lubricants) as
published weekly by the Economic Adviser to Govt. of India Ministry of Industry for the period under
reckoning and that valid at the time of receipt of tenders respectively.

5. The following principles shall be followed while working out indices mentioned in sub-para 4 above.

a) The compensation for escalation shall be worked out at quarterly intervals and shall be with respect to the
cost of work done as per bills paid during the three calendar months of said quarter. The first such payment
shall be made at the end of three months after the month (excluding) in which the tender was accepted and
thereafter at three months interval. At the time of completion of the work, the last period for payment might
become less than three month, depending on the actual date of completion.

The index (MI/FI etc.) relevant to any quarter/period for which such compensation is paid shall be the
arithmetical average of the indices relevant to the three calendar months. If the period up to date of
completion after the quarter covered by the last such installment of payment, is less than three months, the
index MI and FI shall be the average of the indices for the moths falling within that period.

6. The compensation for escalation for labour shall be work out as per the formula given below:
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V1 =W x Y x (LI- Llo)
100 Llo
Vi = Variation in labour cost i.e increase or decrease in the amount in rupees to be paid or
recovered.
w = Value of work done, worked out as indicated in sub para 2 above.
Y = Component of labour expressed as percent of the total value of work.

LI & Llo = Minimum daily wage in rupees of an unskilled adult male mazdoor fixed under any lawa,
statutory rule or order as on the last date of receipt of tender and the quarter previous to the one under
consideration respectively.

7. The following principles will be followed while working out the compensation as per sub para 6 above:

a) The minimum wage of an unskilled male mazdoor mentioned in sub para 6 above shall be the higher
of the wage notified by the Govt. of India, Ministry of Labour and that notified by the local
administration both relevant to the place of work and the period of reckoning.

b) The escalation for labour shall also be paid at the same quarterly intervals when escalation due to
increase in cost of materials and / or P.O.L is paid under this clause. If such revision of minimum
wages takes place during any such quarterly intervals, the escalation compensation shall be payable at
revised intervals, the escalation compensation shall be payable at revised rates only for work done in
subsequent quarters.

8. In the event the price of material and/or wages of labour required for execution of the work decreases,
there shall be downward adjustment of the cost of the work so that such price of materials and/or wages of
labour shall be deductible from the cost of work under this contract and in this regard the formula herein
before stated under this clause 10.5 shall mutatis mutandis apply, provided that

@) No such adjustment for the decrease in the price of materials and/or wages of labour aforementioned
would be made in case of contracts in which the stipulated period of completion of the work is six months or
less.

(ii))  The Engineer shall otherwise be entitled to lay down the procedure by which the
provision of this sub clause shall be implemented from time to time and the decision of the Engineer on this

behalf shall be final and binding on the contractor.

9. Provided always that the provisions of the proceeding clause 10.4 shall not be applicable for contracts
where provisions of this clause 10.5 are applicable. But in cases where provisions of this clause are not
applicable then provisions in clause 10.4 will become applicable.

10.6 DISMANTLED MATERIAL EMPLOYER'S PROPERTY
The contractor shall treat all materials obtained during dismantling of a structure, excavation of the
site for a work etc. as Employer's property and such materials shall be disposed off to the best advantage of

the Employer.

CLAUSE: 11 WORK TO BE EXECUTED ACCORDING TO SPECIFICATION
DRAWINGS. ORDERS ETC.

The contractor shall execute the whole and every part of the work in the most substantial and
workman like manner and both as regard materials and otherwise in every respect in strict accordance with
the specifications. The contractor shall also confirm exactly fully and faithfully to the designs, drawings and

instructions in writing in respect of the work signed by the Engineer

and the contractor shall be furnished free of charge one copy of the such specifications, and of all such
designs, drawings and instruction as are not included in the standard specification.
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The contractor shall comply with the provisions of the contract and with the care and diligence
execute and maintain the works and provide all labour and materials, tools and plants including for
measurements and supervision of all works, structural plans and other thinks of temporary or permanent
nature required for such execution and maintenance in so far as the necessity for providing these, is specified
or is reasonably responsibility for adequacy, suitability and safety of all the works and methods of
construction.

CLAUSE: 12 VALUATION OF DEVIATIONS/VARIATIONS

The Engineer shall have power (1) to make any alternations in omissions from, additions to or
substitutions for the original specifications, drawings, designs and instructions, that may appear to him to be
necessary during the progress of the work, and (2) to omit a part of the work in case of non availability of a
portion of the site or for any other reasons and the contractor shall be bound to carry out the work in
accordance with any instructions given to him in writing by the Engineer and such alterations omission,
additions or substitutions shall form part of the contract as if originally provided therein and any altered,
additional or substituted work which the contractor may be directed to do in the manner above specified as
part of the work, shall be carried out the contractor on the same conditions in all respect including price on
which he agreed to do the main work. The time for the completion of the work shall in the proportion that the
altered, additional or substituted work bears to the original contract work on the request of the contractor and
the decision of the Engineer shall be conclusive.

12.1 The rate for additional altered or substituted work referred to in clauses shall be worked outin
accordance with the following provisions in their respective order:-

1) If the rates for the additional, altered or substituted item of work is specified in the contract for the
work, the contractor is bound to carry out additional, altered or substituted work at same rate as are specified
in the contract for the work.

i) If the rates for the additional or substituted work includes any work for which no rate is specified in
the contract for work and cannot be derived from similar class of work in the contract, then such work shall
be carried out as the rates appearing in CPWD Schedule of Rates 2013 for

location of work or state PWD rates whichever is less in order of preference with correction slips min us/plus
percentage which the total tendered amount compares to the estimated cost of the entire work put to tender.

iv) If the rates for the altered, additional or substituted work cannot be determined in the manner specified in
sub clause above, then the rates for such part/parts will be determined by the Engineer on the basis of the
prevailing market rates when the work was done.

12.2

The Contractor shall send to the Engineer once every three months an up to date account giving
complete details of all claims for additional payments to which the contractor may consider himself entitled
and of all additional work ordered by the Engineer which he has executed during the preceding quarter
failing which the contractor shall be deemed to have waived his right. However, the Employer may authorize
consideration of such claims on merits.

12.3

Any operation incidental to or necessarily has to be in contemplation of tendered while filing tender,
or necessary for proper execution of the item included in the Schedule of quantities or in the schedule of rates
mentioned above, whether or not, specifically indicated in the description of the item and the relevant
specifications, shall be deemed to be included in the rates quoted by the tenderer or the rate given in the said
schedule of rates, as the case may be. Nothing extra shall be admissible for such operations.

CLAUSE : 13 FOR CLOSURE OF CONTRACT DUE TO ABANDONMENT OR
REDUCTION IN SCOPE OF WORK
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If at any time after the commencement of the work the Employer shall for any reasons decide to
abandon or reduce the scope of the works and hence not required the whole or part of works to be carried out
the Engineer shall give notice in writing to that effect to the contractor and the contractor shall act
accordingly in the matter. The contractor shall have no claim to any payment of compensation whatsoever on
account of any profit or advantage which he might have derived from the execution of the work in full but
which he did not derive in consequence of the foreclosure of whole or part of the work.

The contractor shall be paid at contract rates full amount for the works executed at site and in
addition, a reasonable amount on account of the items as mentioned here under,
1) the contractor shall be paid the charges on the cartage only of materials actually and bona fide brought to
the site of the work by the contractor and rendered surplus as a result of the abandonment curtailment of the
work or any portion thereof and then taken back by the contractor, provided however, that the Engineer shall
have in all such cases the option of taking over all or any such materials at their purchase price or at local
current rates whichever may be less.
"In the case of such stores having been issued by the Employer and returned by the contractor to the
Employer, credit shall be given to him by the Engineer at rates not exceeding those at which they were
originally issued to him after taking into consideration and deduction for claims on account of any
deterioration or damage while in the custody of the contractor and in this respect the decision of the Engineer
shall be final and binding.

CLAUSE: 14.1 CANCELLATION OF CONTRACT IN FULL OR PART

If contractor:

(1) At any time makes default in proceeding with the work or any part of the workwith the due diligence and
continuous to do so after a notice in writing of 7 days from the Engineer.

(i) Commits default to complying with any of the terms & conditions of the contract and does not remedy;, it
or take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the
Engineer.

(iii) Fails to complete the works or items of work with individual dates of completion, on or before the
date(s) of completion, and does not complete them within the period specified in a notice given in writing in
that behalf by the Engineer, or

(iv) Shall enter into a contract with NSC in connecting with which commission has been paid or agreed to be
paid by him or to hi knowledge , unless the particulars of any such commission and the terms of payment
thereof have been previously disclosed in writing to the Accepting Authority/Engineer, or

(v) shall obtain a contract with NSC as a result of wrong tendering or other non - bonafide methods of
competitive tendering; or

(vi) being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or have a
receiving order or order for administration of his estate made against him or shall take any proceedings for
liquidation or composition (other than a voluntary liquidation for the purpose of amalgamation or
reconstruction) under any Insolvency Act for the time being in force or make any conveyance or assignment
of his effects or composition or arrangement for the benefit of his creditors or purport so to do, or if any
application be made under any Insolvency Act for the time being in force for the sequestration of his estate or
if a trust deed be executed by him for benefit of his creditors.

On cancellation of the contract in full or in part, the Engineer shall determine what amount, if any, is

recoverable from the contractor for completion of the works or part of the works or in case the works or part
of the works is not to be completed, the loss or damage suffered by Employer.
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Any excess expenditure incurred to be incurred by Employer in completing the works or part of the works or
the excess loss or damages suffered or may be suffered by Employer as aforesaid after allowing such credit
shall without prejudice to any other right or remedy available to Employer in law be recovered from any
moneys due to the contractor on any account, and if such moneys are not sufficient the contractor shall be
called upon in writing and shall be liable to pay the same within 30 days.

If the contractor shall fail to pay the required sum within the aforesaid period of 30 days, the Engineer shall
have the right to sell any or all of the contractors unused materials, constructional plant, implements,
temporary buildings etc.

142  WHEN CONTRACT CAN BE TERMINATED

Subject to other provisions contained in this clause the Engineer may, without prejudice to his any
other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for
damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or
has not elapsed, by notice in writing absolutely terminate the contract in any of the following cases.

1) If the contractor having been given by the Engineer a notice in writing to rectify, reconstruct or
replace any defective work or that the work is being performed in an inefficient or otherwise improper or
unworkman like manner shall omit to comply with the requirement of such notice for a period of seven days
thereafter.

i) If the contractor has, without reasonable cause, suspended the progress of the work or has failed to
proceed with the work with due diligence so that in the opinion of the Engineer (which shall be final and
binding) he will be unable to secure completion of the work by the date for completion and continues to do
so after a notice in writing of seven days from the Engineer.

1il) If the contractor persistently neglects to carry out his obligations under the contract and/or commits
default in complying with any of the terms in conditions of the contract and does not remedy it or take
effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the
Engineer.

iv) If the contractor commits any acts mentioned in Clause 21 hereof, when the contractor has made
himself liable for action under any of the cases aforesaid the engineer on behalf of employer shall have
powers.

V) To determine or rescind the contract as aforesaid (of which termination or rescission notice in writing
to the contractor under the hand of the Engineer shall be conclusive evidence) Upon such determination or
rescission the full security deposit recoverable under the contract shall be liable to be forfeited and shall be
absolutely at the disposal of the NSC if any portion of the Security Deposit has not been paid or received it
would be called for an forfeited.

vi) After giving notice to the contractor to measure up the work of the contractor and to take such whole,
or the balance or part thereof as shall be un-executed of his hands and to give it to another contractor to
complete in which case any expenses which may be incurred in excess of the

sum which would have been paid to the original contractor if the whole work has been executed by him (of
the amount of which excess the certificate in writing of the Engineer shall be final and conclusive) shall be
borne and paid by the original contractor and may be deducted from any money due to him by NSC under his
contract or on any other account whatsoever or from his security deposit or the proceeds of sales thereof or a
sufficient part thereof as the case may be. If the expenses incurred by the Department are less than the
amount payable to the contractor at his agreement rate, the difference shall not be paid to the contractor.
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CLAUSE: 15 MEASUREMENTS OF WORK BEYOND REACH

If the contractor shall give, not less than seven days notice in writing to the Engineer or his
representative, before covering up or otherwise placing beyond the reach of measurements, any work in order
that the same may be measured and correct dimensions thereof be taken before the same is so covered up or
placed beyond the reach of measurement and shall not cover up any work without the consent in writing of
the Engineer or his Representative shall within the aforesaid period of seven days inspect the work, and if
any work shall be covered up or placed beyond the reach of measurement without such notice having been
given or the Engineer consent being obtained the same shall be uncovered at the contractors expense, or in
default thereof no payment or allowance shall be made for such work or the materials with which the same
was executed.

CLAUSE: 16  ACTION IN CASE WORK NOT DONE AS PER SPECIFICATION

All work under or in course of execution or executed in pursuance of the contract shall at all times be
open to the inspection and supervision of the Engineer and his authorized representative and other superior
officers related to Quality Control and of Chief Technical Examiner's office and the contractor shall at all
times during the usual working hours and at all other times at which reasonable notice of the visit of such
officers have been given to the contractor, either himself be present to receive orders and instructions, or
have a responsible agent duly accredited in writing, present for that purpose. Orders given to the contractor's
agent shall be considered to have the same force as if they had been given to the contractor himself. If it shall
appear to the Engineer or his authorized representative at work or to the Chief Technical Examiner or his
subordinate Officers, that any work has been executed with unsound, imperfect, or unskillful workmanship,
or with materials or articles provided by him for the execution of the work which are unsound or of a quality
inferior to that contracted or otherwise not in accordance with the contract the contractor shall, on demand in
writing which shall be made within six months of the completion of the work from the Engineer specifying
the work, materials or articles complained of notwithstanding that the same may have been passed, certified
and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the case
may require or as the case may be, remove the materials or articles so specified and provide other proper and
suitable materials or articles at his own charges and cost. In the event of the failing to do
so within a period specified by the Engineer in his demand aforesaid, then the contractor shall be liable to
pay compensation at the same rate as under Clause 2 of the contract (for non-completion of the work in time)
for this default.

In such case the Engineer may not accept the item of work at the rates applicable the item of work at
the rates applicable under the contract but may accept such items at reduced rates as the competent authority
may consider reasonable during the preparation of on account bills or final bill if the item is so acceptable
without detriment to the safety ad utility of the item and the structure or he may reject the work outright
without any payment and/or get it and other connected and incidental items rectified, or removed and re-
executed at the risk and cost of the contractor. Decision of the Engineer to be conveyed in writing in respect
of the same will be final and binding on the contractor.

CLAUSE: 17 CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING MAIN TENANCE PERIOD

If the contractor or his working people or servants shall break, deface, injure or destroy and part of
system, in which they may be working, or any system, main or ancillary or other installation fixture etc. or
any part of it is being executed or if any damage shall happen to the work while in progress, from any cause
whatsoever or if any defect, shrinkage or other faults appear in the work within twelve months after a
certificate final or otherwise of its completion shall have been given by the Engineer as aforesaid arising out
of defective or improper materials or workmanship, the contractor shall upon a receipt of a notice in writing
on that behalf make the same good at his own expense, or in default the Engineer may cause the same to be
made good by other workman and deduct the expense from any sums that may be due or at any time
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thereafter may become due to the contractor or from his security deposit, or the proceeds of sale thereof or of
a sufficient portion thereof from the security deposit of the contractor.

CLAUSE: 18 CONTRACTORS TO SUPPLY TOOLS & PLANTS ETC.

The contractor shall provide at his own cost all materials (except such special materials if any, as
may in accordance with the contract be supplied by Employer plant tools, appliances, implements, ladders,
cordage, tackle, scaffolding and temporary works required for the proper execution of the work. Whether
original, altered or substituted and whether included in the specification or other documents forming part of
the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying
or complying with the requirements of Engineer as to any matter as to which under these conditions he is
entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the
work. The contractor, shall also supply without charge the requisite number of persons with the means and
materials, necessary for the purpose of setting out works, and counting, weighing and assisting in the
measurement for examination at any time and from time to time of the work or materials. Failing his so doing
the same may be provided by the Engineer at the expense of the contractor and the expense may be deducted,
from any money due to the contractor, under the contract and/or from his security deposit thereof.

CLAUSE: 18.1 RECOVERY OF COMPENSATION PAID TO WORKMAN

In every case in which by virtue of the provisions of sub-section (i) of section 12 of the Workmen's
Compensation Act, 1923, Government is obliged to pay compensation to a workman employed by the
contractor the amount of the compensation so paid; and without prejudice to the rights of the Employer under
Section 12, sub-section (ii) of the said Act. Employer shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or

from any sum due by Employer to the contractor whether under this contract or otherwise. Employer shall
not be bound to contest any claim made against it under Section 12, sub-section (i) of the Said Act, except on
the written request of the contractor and upon his giving to Employer full security for all costs for which
Employer might become liable in consequence such claim.

CLAUSE: 18.2 ENSURING PAYMENT AND AMENITIES TO WORKERS IF
CONTRACTOR FAILS

In every case in which by virtue of the provisions of the contract labour (Regulation and Abolition)
Act 1970 and of the contract labour (Regulation and Abolition Central Rules 1971) Employer is obliged to
pay any amounts of wages to a Workman employed by the contractor in execution of the works or to incur
any expenditure providing welfare and health amenities required to be provided under the above said Act and
the Rules under Clause 19 and sanitary arrangements for workers employed by Contractors. NSC will
recover from the contractor the amount of wages so paid or the amount of expenditure so incurred; and
without prejudice to the right of the Employer under, Section 20 Sub section (2) and Section 21 sub-section
(4) of the contractor Labour

(Regulation & Aboklition Act 1970). Employer shall be at liberty to recover such amount or any part thereof
by deducting it from the security deposit or from any sum due to the contractor whether under this agreement
or otherwise. Employer shall not be bound to contest any claim made against section 20 sub section (1) &
Section 21, sub-section (4) of the said Act, except on the written request of the contractor and upon his giving
to the Employer full security for all costs for which Employer might become liable in contesting such claim.

CLAUSE: 19 ENGAGEMENT OF STAFF AND LABOUR
The contractor shall, unless otherwise provided in the contract, make his own arrangements for the

engagement of all staff and labour, local or other, and for their payment housing, feeding and transport.
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19.1

19.2

a) The Contractor shall, at all times during the continuity of the contract, comply fully with all existing Acts,
regulations and by laws including all statutory amendments and re-enactment of Stare or Central Government
and other local authorities and any other enactments, notifications and acts that may be passed in future either
by the State or the Central Government or local authority, including Indian Workmen's Compensation Act,
Contract Labour (Regulation and Abolition) Act 1970 and Equal Remuneration Act 1976. Factories Act,
Minimum Wages Act, Provident Fund Regulations, Employees Provident Fund Act, schemes made under the
same Act and also labour Regulations made by Government from time to time. Health and Sanitary
Arrangement for Workmen, Insurance and other benefits and shall keep Employer indemnified in case any
action is commenced by competent authorities for contravention by the Contractor. If the Employer is cause
to pay or reimburse, such amounts as may be necessary to cause or observe, or for non observance of the
provisions stipulated here forth on the part of the Contractor, the Engineer shall have the right to deduct from
nay moneys due to the Contractor, his amount of Performance Security or recover from the Contractor
personally any sum required or estimated to be required for making good the loss or damage suffered by the
Employer.

Provided, however, the Employer shall have no other responsibility in connection with the employees of the
contractor, who shall, in no case, be treated as the employees of the Employer at any point of time.

AGE OF LABOUR

No labourer below the age of eighteen years shall be employed on the work.

FAIR WAGES

The contractor shall pay the labourers engaged by him on the work not less than a fair wages, which
expression shall mean, whatever for time or piecework, the respective rates of wages fixed by Govt.
Department as fair wages for the area payable to the different categories of labourers or those notified under
the Minimum wages Act for corresponding employees, of the Employer/Client, whichever may be higher.

The Contractor, shall notwithstanding the provisions to the contrary, cause to the paid a fair wage to
labourer indirectly engaged on the works, including any labour engaged on the works, including any labour
engaged by sub-contractor in connection with the said works as if the laborers had been directly employed by
him.

NOTE:-

1. The contractor shall, before he commences the work, display, and correctly maintain, in a clean and
legible conditions at a conspicuous place on the site, notices in English and in a language spoken by the
majority of the workers, stating therein the rate of wages which have been fixed as fair wages and the hours
of work for which such wages are earned and send a copy of such notices to the Engineer.

2. The Contractor shall maintain records of wages and other remuneration paid to his employees in such
form as may be convenient and as per the requirements of the Employer/Engineer and the conciliation
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Officer (Central), Ministry of Labour, Government of India or such other authorised person appointed by the
Central or State Government and the same shall include the following particulars of each worker:

1) Name, worker's number and grade.

i) Rate of daily or monthly wage.

1ii) Nature of work on which employed.

iv) Total number of days worked during each wage period.

V) Total amount payable for the work during each wage period.

vi) All deductions made from the wage with details in each case of the ground for which
the

deduction is made.

vii) Wage actually paid for each wage period.

3. The Contractor shall provide a Wage Slip for each worker employed on the Works.

4. The Wage records and Wage Slips shall be preserved for at least 12 months after the last
entry.
193 SAFETY PROVISIONS

In respect of labour directly or indirectly employed in the work for the performance of the
contractor's part of this agreement the contractor shall at his own expense arrange for the safety provisions as
per Safety code of CPWD. Safety code framed from time to time and shall at his own expense provide for all
facilities in connection therewith. In case the contractor fails to make arrangement and provide necessary
facilities as aforesaid he shall be liable to pay a penalty of Rs.200/- for each default and in addition the
Engineer shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs
incurred in that behalf from the contractor.

19.4 The contractor shall submit, by the 5th and 19th of every month, to the Engineer a true statement
showing, in respect of the second, half of the preceding month and the first half of the current month
respectively:-

(1) the number of labourers employed by him on the work.

) their working hours.
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€)

(M

(i)
@

the wages paid to them.

4 the accidents that occurred during the said fortnight showing the circumstances under
which they happened and the extent of damage and injury caused by them,

5) the number of female workers who have been allowed Maternity Benefit according
to

Clauses and amount paid to them.

Failing which the contractor shall be liable to pay to Employer, a sum not exceeding Rs.200/-for
each default or materially incorrect statement. The decision of the Engineer shall be final in deducting from
any bill due to the contractor amount levied as fine and be binding on the contractor.

19.5 HEALTH AND SANITATION

In respect of all labour directly or indirectly employed in the works for the performance of the
contractor's part of this agreement, the contractor shall comply with or cause to be complied with all the rules
framed by Govt. from time to time for the protection of health and sanitary arrangements for workers
employed by Employer and its contractors.

MATERNITY BENEFITS
Leave and pay during leave shall be regulated as follows:
Leave :

(1) In case of delivery, maternity leave not exceeding 8 weeks, 4 weeks upto and including
the day of delivery and 4 weeks following that day.

In the case of miscarriage upto 3 weeks from the date of miscarriage.
Pay :

(i) In the case of delivery leave day during maternity leave will be at the rate of the women's average
daily earnings calculated on the total wages earned on the days when full time work was done during a period
of 3 months immediately
preceding the date on which she gives notice that she expects to be confide
or at the rate of Rupees one only a day whichever is greater.

(i1) In case of miscarriage leave pay at the rate of average daily earning calculated
on the total wages earned or the days when full time work was done during a period of 3
months immediately preceding the date of such miscarriage.

19.7

In the event of the contractor(s) committing a default or breach of any of the provisions of the Central Pub.
Works Deptt., Contractor(s) Labour Regulations Model Rules for the protection of health and sanitary
arrangements for the workers as amended from time to time or furnishing any information submitting or
filling any statement under the provisions of the above Regulation and rules which is materially incorrect,
he/they shall without prejudice to any other liability pay to the Employer a sum not exceeding Rs.200/- for
every default breach or furnishing making, submitting, filling such materially incorrect statements and in the
event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to Rs.200/- per
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19.8

day for each day of default subject to a maximum of 5 percent of the estimated cost of the work put to the
tender. The decision of the Engineer shall be final and binding on the parties.

Should it appear to the Engineer that the contractor(s) is/are not properly observing and complying with the
provisions of the Govt. Contractor Labour Regulations and Model Rules and the provisions of the Contract
Labour (R&A) Central Rules 1971, for the protection of health and sanitary arrangements for work people
employed by the contractor(s) (hereinafter referred the said Rules) the Engineer shall have power to give
notice in writing to the contractor(s) requiring that the said Rules be compiled with and the amenities
prescribed therein be provided to the work people within a reasonable time to be specified in the notice. If the
contractor(s) shall fail within the period specified in the notice to comply with and observe the said Rules and
to provide the amenities to the work people as aforesaid, the Engineer shall have the power to provide the
amenities to herein before mentioned at the cost of the contractor(s) shall erect, make and maintain at
his/their own expense and to approved standards all necessary as huts and sanitary arrangements required for
his/their work people if the same shall not have been erected or construction, according to approved standard,
the Engineer-in charge shall have power to give notice in writing to the contractor(s) requiring that the huts
and sanitary arrangements be remodeled and/or reconstructed according to approved standard and if the
contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangement according to approved
standards within the period specified in the notice, the Engineer shall have the power to remodel or
reconstruct such huts and sanitary arrangements according to approved standards at the cost of the
Contracts(s).

The site selected for the camp shall be high ground, removed from jungle.

Disposal of excreta: The contractor(s) shall make necessary arrangements for the disposal of excreta from the
latrines by transience or incineration which shall be according to the requirements laid down by the Local
Health Authorities. If trenching or incineration is not allowed, the contractor(s) shall make arrangements for
the removal to the excreta through the Municipal Committee/Authority and inform it about the number of
labourers employed so that arrangements may be made by such committee authority for the removal of the
excreta. All charges on this account shall be borne by the contractor and paid direct by him to the Municipal
Committee/Authority. The contractor shall provide one sweeper for every 8 sets in case of dry system.

. Drainage: The contractor(s) shall provide sufficient arrangements for draining away

sludge water so as to keep the camp neat and tidy.

. The contractor(s) shall make necessary arrangement of keeping the camp area sufficiently

lighted to avoid accidents to the workers.

. Sanitation : The contractor(s) shall make arrangements for conservancy and sanitation
in the labour camps according to the rules of the Local Public Health and Medical
authorities

The contractor(s) shall at his/their own cost provide sufficient number of huts (hereinafter
referred to as the camp) of the following specifications on a suitable plot of land to
be

approved by the Engineer:
1. a) the minimum height of each the eaves level shall be 2.10m (7 ft.) and to the floor
area to be provided at the rate of 2.7 Sqm. (30 Sq.ft.) for each member of the worker's family

staying with the labourer.

b) The contractor(s) shall in addition construct suitable cooking places having a minimum area of
1.80 m x 1.50 m (6'x5') adjacent to the hut.
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b)

¢) The contractor(s) shall also construct temporary latrines and urinals for the use of the labourers each on the
scale of not less than four per each one hundred of the total strength, separate latrines and urinals being
provided for women.

d) The contractor(s) shall construct sufficient number of bathing & washing places, one

undid for every 25 persons residing in the camp. These bathing and washing places shall be

suitably screened.

2. a) All the huts shall have walls of sun dried or burnt bricks laid in mud mortar or other suitable local
materials as may be approved by the Engineer. The floor may be kutchha but plastered with mud gobri and
shall be at least 15 cm (6")

above the surrounding ground. The roofs shall be laid with thatch or any other
materials as may be approved by the Engineer. The Contractor shall ensure
that throughout the period of their occupation the roof remain water-tight.

The contractor(s) shall provide each hut with proper ventilation.

c) All doors, windows and ventilators shall be provided with suitable leaves for security

purpose.

d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which may
be reduced to 6 m. (20 ft.) according to the availability of site with construction will be allowed

WATER SUPPLY:

The Contractor(s) shall provide adequate supply of water for the use of labourers. The provisions
shall not be less than 2 gallons of pure and whole some water per head per day for drinking purposes and 3
gallons of clean water per head per day for bathing and washing purpose. Where piped water supply is
available, supply shall be at shall pay all fees and charges therefore.

CONDITIONS FOR THE GRANT OF MATERNITY LEAVE :

No maternity leave benefit shall be admissible to a woman unless she has been employed for a total
period of not less than 6 months immediately proceedings the date on which she proceeds on leave.

5. The contractor shall maintain a Register of Maternity (benefit) in the prescribed form as shown below in
Annexure | and II the same shall be kept at the place of work.

19.9  The Engineer-in-charge may require the contractor to dismiss or remove from the site of the work
any person or persons in the contractors employ upon the work who may be incompetent or misconduct
himself and the contractor should forthwith comply with such requirements.

19.10 It shall be the responsibility of the contractor to see that the building under construction is not
occupied by anybody unauthorized during construction and is hander over to the Engineer with vacant
possession of complete building. If such building though completed is occupied illegally, then the Engineer
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shall have the option to refuse to accept the said buildings. Any delay in acceptance on this account will be
treated as delay in completion and for such delay a levy up to 5% of the estimated cost put to the tender may
be imposed by the Engineer whose decision shall be final both with regard to the justification and quantum
and be binding on the Contractor.

However, the Employer may require the contractor to remove the illegal occupation any time on or
before construction and delivery.

CLAUSE: 20 MINIMUM WAGES ACT TO BE COMPLETED WITH

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, Contract
Labour (Regulations and Abolition) Act, 1970 amended from time to time and other Laws affecting contract
labour that may be brought into force from time to time.

CLAUSE : 21 WORK NOT TO BE SUBLET ACTION IN CASE OF INSOLVENCY

The contract shall not be assigned or sublet without the written approval of the Engineer and if the
contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or commence any
insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe,
gratuity, gift, loan,. perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly,
be given promised or offered by the Contractor or any of his servant or agent to any public officer or person
in the employ of NSC in any way relating to his office or employment, or if any such officer or person shall
become if any way directly or indirectly interested in the contract, the Engineer on behalf of the Managing
Director shall have power to adopt any of the courses specified in Clause 3 as he may deem best suited in the
interest of NSC and in the event of any of these courses being adopted the consequences specified in the said
Clause 3 shall ensure.

CLAUSE : 22 All sums payable by way of compensation under any of these conditions shall be

Considered as reasonable compensation to be supplied to the use of Employer without reference to the actual
loss or damage sustained and whether or not any damage shall have been sustained.

CLAUSE: 23  CHANGES IN FIRM's CONSTITUTION TO BE INTIMATED

Where the contractor is a partnership firm, the previous approval in writing of the Engineer shall be
obtained before any changes are made in the constitution of the firm. Where the contractor is an individual or
a Hindu undivided family business concern such approval as aforesaid shall likewise be obtained before the
contractor enters into any partnership agreement where under the partnership firm would have the right to
carry out the work as aforesaid is not obtained, the contract shall be deemed to have been as singed in the
contravention of Clause 21 hereof and the same action may be taken, and the same consequences shall ensure
as provided in the said Clause 21.

CLAUSE: 24
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25.1

All works to be executed under the contract shall be executed under the direction and subject to the
approval in all respect of the Engineer who shall be entitled to directly at what point or points and in what
manner they are to be commenced, and from time to time carried on.

CLAUSE: 25 SETTLEMENT OF DISPUTES AND ARBITRATION

ENGINEERS' DECISION

In case any dispute arises between NSC and the other party due to any term of matter, both the
parties will opt to resolve it through mutual understanding and discussion. In case , dispute remains even
after discussion then it shall be bidding upon parties to resolve issues under the provision of arbitration and
conciliation Act 1996 as amended from time to time. Under this provision the Chairman Cum Managing
Director , National Seeds Corporation Limited with the concurrence of both the parties shall appoint sole
arbitrator to resolve issue and both the parties will have to abide by the decision . The parties will bind to
resolve this dispute through arbitration before going to court of law. The arbitration shall be conducted at
New Delhi and shall in English language. The court of Delhi shall have the jurisdiction.

Unless the contract has already been repudiated or terminated, the contractor shall, in every case,
continue to proceed with the works with all due diligence and the contractor and the employer shall give
effect forthwith to every such decision of the Engineer unless and until the same shall be

revised, as hereinafter provided, in an amicable settlement or an arbitrator award.

If either the Employer or the contractor be dissatisfied with any decision of the Engineer or if the
Engineer fails to give notice of his decision on or before the eighty fourth day after the day on which he
received the reference, then either the Employer or the contractor may, on or before the seventieth day after
the day on which he received notice of such decision, on or before the seventieth day after the day on which
the staid period of 84 days expired, as the case may be given notice to the other party, with a copy for
information to the Engineer, of his intention to commence arbitration, as herein after provided, as to the
matter in dispute. Such notice shall establish the entitlement of the party giving the same to commence
arbitration, as hereinafter provided as to such dispute and subject to Sub Clause 25.4 no arbitration in respect
thereof may be commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the
Contractor and no notice of intention to commence arbitration as to such dispute has been given by either the
Employer or the Contractor on or before the seventieth day after the day on which the parties received notice
as to such decision from the Engineer, the said decision shall be come final and binding upon the employer
and the contractor. Request for arbitration by the contractor shall be entertained by the employer only after
completion of work.

252 AMICABLE SETTLEMENT

Where notice of intention to commence arbitration as to a dispute has been given in accordance with
Sub Clause 25.1 arbitration of such dispute shall not be commenced unless and attempt has first been made
by the parties to settle such dispute amicably. Provided that, unless the parties otherwise agree, arbitration
may be commenced on or after the fifty sixth day after the day on which notice of intention to commence
arbitration of such dispute was given, whether or not any attempt at amicable settlement thereof has been
made.

253 ARBITRATION:-
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The arbitration on this tender shall be governed by the following conditions:-

ARBITRATION

In case of any dispute arises between NSC and other party due to any term or matter, both the
parties will opt to resolve it through mutual understanding and discussion. In case, disputes remains
even after discussions, then it shall be binding upon parties to resolve issue under the provisions of
Arbitration and conciliation Act, 1996 as amended from time to time. Under this provision, the
Chairman-cum-Managing Director, National Seeds Corporation Limited with the concurrence of
both the parties shall appoint Sole Arbitrator to resolve the issue and both the parties will have to
abide by the decision. The parties will bind to resolve this dispute through arbitration before going
to court of law. The Arbitration shall be conducted at New Delhi and shall in English Language.
The court of Delhi shall have the jurisdiction.

CLAUSE: 26 CONTRACTORS TO INDEMNIFY GOVT. AGAINST PATENT
RIGHTS

The contractor shall fully indemnify the Employer against any action claim or proceeding relating to
infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties
which may be payable in respect of any article or part thereof included in the contract. In the event of any
claims made under or action brought against Employer in respect of any such matters as aforesaid the
contractor shall be immediately notified thereof and the contractor shall be at liberty, at his own expenses, to
settle any dispute or to conduct any litigation that may arise there from. Provided that the contractor shall not
be liable to indemnify the Employer if the infringe
of the patent or design or any alleged patent or design right is the direct result of an order passed by the
Engineer in this behalf.

CLAUSE: 27 LUMPSUM PROVISIONS IN THE TENDER

When the estimate on which a tender is made includes lump sums in respect of parts of the

work the contractor shall be entitled to payment in respect the items of work

involved or the part of the work in question at the same rates as are payable under this contract for such items
or if the part of the work in question is not, in the opinion of the Engineer capable of measurement, the
Engineer may at his discretion pay the lump sum amount entered in the estimates and the certificate in
writing of the Engineer shall be final and conclusive against the contractor with regard to any sum or sums
payable to his under the provisions of the clause.

CLAUSE: 28 ACTIONS WHERE NO SPECIFICATIONS ARE SPECIFIED

In the case of any class or work for which there is no such specification as is mentioned in Clause (1), such
work shall be carried out in accordance with the district specification and in the event of there being no
district specification, then in such case the work shall be carried out in all respect in accordance with the
instructions and requirements of the Engineer.
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293

CLAUSE: 29 WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE
FROM CONTRACTOR

29.1 Whenever any claim or claims for payment of a sum of money arises out of or under the contract against
the contractor the Engineer or Employer shall be entitled to withhold and also have a lien to retain such sum
or sums in whole or in part from the security, if any deposited by the Contractor and for the purpose
aforesaid, the Engineer or Employer shall be entitled to withhold the security deposit, if any, furnished as the
case may be and also have a lien over the same pending finalization or adjudication of any such claim. In the
event of the security being in sufficient to cover the claimed amount or amounts or if not security has been
taken from the contractor the Engineer or Employer shall be entitled to withhold and have a lien to retain to
the extent of such

claimed amount or amounts referred to above from any sum or sums, found payable or which at any time
there-after become payable to the contractor under the same contract or any other contract pending
finalization or adjudication of any such claims.

It is an agreed terms of the contract that the sum of money or moneys so withhold or retained, under
the lien referred to above by the Engineer or Employer will be kept withheld or retained as such by the
Engineer/Employer till the claim arising out of or under the contract is determined by the Arbitrator, and that
the contractor will have no claim for interest or damages whatsoever on any account in respect of such
withholding or retention under the lien referred to above and duly notified as such to the contractor. For the
purpose of this clause, where the contractor is a partnership firm or limited company, the Engineer or
Employer shall be entitled to withhold and also have a lien to retain towards such claimed amount or
amounts in whole or in part from any sum found payable to any partner/limited company as the case may be,
whether in his individual capacity or otherwise.

29.2 Employer shall have the right to cause and audit and technical examination of the work and the final
bills of the contractor including all supporting vouchers, abstract etc. to be made after payment of the final
bill and if as a result of such audit and technical examination any sum is found to have been over paid in
respect of any work done by the contractor under the contract or any work claimed by him to have been done
by him under the contract and found not to have been executed, the contractor shall be liable to refund the
amount of overpayment and it shall be lawful for the Employer to recover the same from him in the manner
prescribed in sub-clause (I) of this clause or in any other manner legally permissible and if it is found that the
contractor was paid less than what was due to him under it, the amount of such under payment shall be duly
made by the Employer.

Provided that Employer shall not be entitled to recover any sum overpaid, nor the contractor shall be
entitled to payment of any sum paid short where such payment has been agreed upon between the Employer
or Engineer on the one hand and the contractor on the other under any term of the contract permitting
payment for work after assessment by the Employer or the Engineer.

LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS

Any sum of money due and payable to the contractor (including the security deposit returnable to
him as under the contract) may be withhold or retained by way lien by the Engineer or the Employer or any
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other contracting person or persons through Engineer against any claim of the Engineer or Employer or such
person or persons. In respect of payment of a sum money arising out of or under any other contract made by
the Contractor with the Engineer or the Employer or with such other person or persons.

It is an agreed term of the contract that the sum of money so withhold or retained under this clause by the
Engineer or the Employer or till his claim arising out of in the same contract or any other

contract is either mutually settled or determined by the arbitration clause or by the competent court as the
case may be and that the contractor shall have not claim for interest or damage whatsoever on this account or
on any other ground in respect of any sum of money withhold or retained under clause and duly notified as
such to the contractor.

CLAUSE: 30 EMPLOYMENT OF COAL MINING OR CONTROLLED AREA

MINING LABOUR NOT PERMISSIBLE.

The contractor shall not employ coal mining or controlled area labour falling under any category
whatsoever on or in connection with the work or recruit labour from area within a radius of 32 km (20 miles
of the controlled area). Subject as above the Contractor shall employ imported labour on i.e deposit imported
labour or labours imported by the Contractor from area from which import is permitted.

Where ceiling price for imported labour has been fixed by state or Regional Labour Committees not
more than that ceiling price shall be paid to the labour by the Contractor.

The Contractor shall immediately remove any labourer who may be pointed out by the Engineer
being a coal mining or controlled area labourer. Failure to do so shall render the Contractor liable to pay to
employer a sum calculated at the rate of Rs.10 per labourer. The certificate of the Engineer about the number
of causal mining or controlled area labour and the number of days which they worked shall be final and
binding on the contractor.

It is declared and agreed between the parties that the aforesaid stipulation in this clauses is one in
which the public are interested within the meaning of the exception of Section 74 of Indian Contract Act
1872.

Explanation - Controlled Area means the following areas - Districts of Dhanbad, Hazaribagh, Jamtra- a sub-
division under Santali Pargana Commissionery, Districts of Bankuara, Birbhum, Bardwan district of
Bilaspur.

Any other area which may be declared as controlled Area by or with the approval of the Central
Government.
CLAUSE: 31 UN-FILTERED WATER SUPPLY
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31.1

The Contractor(s) shall make his/their own arrangements for unfiltered water required for the work
and nothing extra will be paid for the same. This will be subject to the following conditions :

1) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction of
the Engineer.

i) The Engineer shall make alternative arrangements for supply of water at the risk and cost of
contractor(s) if the arrangements made by the Contractor(s) for procurement of water are in the opinion of
the Engineer unsatisfactory.

DEPARTMENTAL WATER IF AVAILABLE

Unfiltered water if available will be supplied to the Contractor by the Engineer subject to the
following conditions:

The water charges @ 1% shall be recovered on gross amount of the work done.

i) The Contractor (s) shall make his/their own arrangements of water connection and the

laying of pipe lines from existing mains or source of supply.

iii) The Department do not guarantee to maintain uninterrupted supply of water, and it will be incumbent on
the Contractor(s) to make alternative arrangement of water at his/their own cost in the event of any temporary
break down in water supply of the employee so that the progress of his/their work is not held up for want of
water. No claim of damage of refund of water charges will be entertained on account of such break down.

CLAUSE: 32 ALTERNATE WATER ARRANGEMENTS

Where there is no piped water supply arrangement and the water is taken by the Contractor from the
wells or hand pump constructed by the Employer no charges shall be recovered from the Contractor on that
account. The contractor shall however, draw water at such hours of the day that
does not interfere with the normal use for which the hand pump and wells are intended. He will also be
responsible for all damage and abnormal repairs arising out of his use, the cost of which shall be recoverable
from him. The Engineer shall be the final authority to determine the cost recoverable from the contractor on
this account.

The Contractor shall be allowed to construct temporary wells in land for taking water for
construction purposes only after he has got permission of the Engineer in writing. No charges shall be
recovered from the Contractor on this account by the Contractor shall be required to provide necessary safety
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arrangements to avoid any accidents or damage to adjacent building road and service lines. He shall be
responsible for any accident or damage caused due to construction and subsequent maintenance of the wells
and shall restore the ground to its original condition after the walls are dismantled on completion of the work.

CLAUSE: 33 HIRE OF PLANT AND MACHINERY

1) The contractor shall arrange at his own expense all tools, plants, machinery and equipment
(hereinafter referred to as T & P) required for execution of the work except for the Plant & Machinery listed
in Schedule 'C' and stipulated for issue to the contractor. If the contractor requires any item of T & P on hire
from the T & P available with the Employer over and above the T & P stipulated for issue, the Employer
will, if such item is available, hire it to the contractor at rates to be agreed upon between him and the
Engineer. In such a case all the conditions hereunder for issue of T & P shall also be applicable to such T & P
as is agreed to be issued.

i) Plant & Machinery when supplied shall be made over and taken back at the Departmental equipment
shed at and the Contractor shall bear the cost of their carriage from the shed to the site
of work and back. The contractors shall be responsible to return the plant & machinery with condition in
which it was handed over to him and he shall be responsible for all damage caused to the said plant &
machinery at the site of work for elsewhere in operations & otherwise during transit including damage to or
loss of plants and for all losses due to his failure to return the same soon after the completion of the work for
which it was issued. The Engineer shall be the sole judge to determine the liability of the contractor and its
extent in this and regard and his decision shall be final & binding on the contractor.

iii) The plant & machinery as stipulated above will be issued as & when available and if required by the
contractor shall his program of work according to the availability of the plant & machinery and no claim,
whatsoever, will be entertained from him for any delay in supply by the Department.

iv.) The hire charges shall be recovered at the prescribed rates and from inclusive of the date of the plant and
machinery is made over up to and inclusive of the date of its return in good order even though the same may
not have working for any cause except for major breakdown due to no fault.

V) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive of one hour
lunch break. In case of an urgent work, however, the Engineer may at his discretion, allow the plant and
machinery to be worked for more than normal period of 8 hours a day in that case the hourly hire charges for
overtime to be borne by the contractor.

vi) Log book for recording the hours of daily work for each of the plant and machinery supplied to the
contractor will be maintained by the Department and will be attested by the contractor or his authorized agent
daily.

Vii) In the case of concrete mixers, the contractor shall arrange to get the hopper cleaned and the drum
washed at the close of the work each day or each occasion.
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viii))  In case of road rollers for consolidation are employed by the contractor himself, log book for such
rollers shall be maintained in the same manner as is done in case of departmental rollers maximum quantity
of any items to be consolidated for each roller day shall be also be same as in Annexure.

For less use of Rollers, recovery for the less rollers days shall be made at the stipulated issue
rate.

X) The contractor shall be responsible to return the plant and machinery in the conditions in which it
was handed over to him and he shall be responsible for all damages caused to the said plant and machinery at
the site of work or elsewhere when the operation or otherwise or during transit including damage to or loss of
parts, and for all losses due to his failure and return the same soon after the completion of the work for which
it was issued. The Engineer shall be the sole authority to determine the liability of the contractor and its
extent in this regard and his decision shall be final and binding on the contractor.

x1) The contractor shall have to engage a full time chowkidar to ensure watch & ward for the safety of
machinery and materials supplied by the employer to the contractor related to this contract.

CLAUSE: 34 CONDITION RELATING TO USE OF ASPHALT MATERIALS

i) The contractor undertakes to make arrangements for the supervision of the work by the firm supplying the
tar or bitumen used.

i) The contractor shall collect the total quantity of tar or bitumen required for the work as per standard
formulas before the process of the painting is started and shall hypothecate it to the Engineer. If ay bitumen
or tar remains unused on completion of the work on account of lesser use of materials in actual execution for
reasons other than authorised changes of specification & abandonment of portion of work, a corresponding
deduction equivalent to the cost of unused materials as determined by the Engineer shall be made and the
materials returned to the contractors. Although the materials are hypothecated to employer the contractor
undertakes the responsibility for their proper watch safe custody and protection against all risks. The
materials shall not be removed from site of work without the consent of the Engineer in writing.

iii) The contractor shall be responsible for rectifying defects noticed within a year from the date of
completion of the work and the portion of the security deposit relating to asphaltic work shall be refunded
after the expiry of this period.

CLAUSE: 35 EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES

Contractors superintendence, supervision, technical staff and employees.

i. The contractor shall provide all necessary superintendence during execution of the work and as along
thereafter as may be necessary for proper fulfilling of the obligations under the contract.
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The contractor shall immediately after receiving letter of acceptance of the tender and before
commencement of the work, intimate in writing to the Engineer the name, qualifications, experience, age,
address and other particulars along with certificates, of the principal technical representative to be in charge
of the work. Such qualifications and experience shall not be lower than specified in schedule 'f'. The Engineer
shall within 15 days of receipt of such communication intimate in writing his approval or otherwise of such a
representative according to the provisions on the contractor in this respect. Such a principal technical
representative shall be appointed by the contractor soon after receipt of the approval from Engineer and shall
be available at site within fifteen days of start of work.

If the contractor (or any partner in case of firm/company) who himself has such qualifications, it will
not be necessary for the said contractor to appoint such a principal technical representative but the contractor
shall designate and appoint a responsible agent to represent him and to be present at the work whenever the
contractor is not in a position to be so present. All the provisions applicable to the principal technical
representative under the Clause will also be applicable in such a case to contractor or his responsible agent.
The principal technical representative and/or the contractor shall on receiving reasonable notice from the
Engineer or his designated representative(s) in charge of the work in writing or in person or otherwise,
present
himself to the Engineer and/or at the site of work, as required, to take instructions.

Instructions given to the principal technical representative or the responsible agent shall be deemed
to have the same force as if these have been given to the contractor. The principal technical representative
and/or the contractor or his responsible authorized agent shall be actually available at site during important
stages of execution of work, recording of measurement of works and when ever so required by the Engineer,
his designated representative in the site order book and shall affix his signature in token of noting down the
instructions and in token of acceptance of measurements.

If the Engineer whose decision in this respect is final and binding on the contractor, is convinced that
no such technical representative or agent is effectively appointed or is effectively attending or fulfilling the
provision of this clause, a recovery shall be effected from the contractor as specified in schedule 'f' and the
decision of the Engineer as recorded in the site order book and measurement recorded in measurement book
shall be final and binding on the contractor. Further, if the contractor fails to appoint a suitable technical
representative or responsible agent and if such appointed persons are not effectively present or do not
discharge their responsibilities satisfactorily, the Engineer shall have full powers to suspend the execution of
the work until such date as a suitable agent is appointed and the contractor shall be held responsible for the
delay so caused to the work. The contractor shall submit a certificate of employment of the technical
representative/responsible agent along with every on account bill/fixed bill and shall produce evidence if at
any time so required by the Engineer.

The contractor shall provide and employ on the site only such technical assistance as are skilled and
experienced in their respective fields and such foremen and supervisory staff as are competent to give proper
supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for
proper and timely execution of the work.
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The Engineer shall be at liberty to object to and require the contractor to remove from the works any
person who in his opinion misconducts himself or is incompetent or negligent in the performance of his
duties or whose employment is otherwise considered by the Engineer to be undesirable. Such person shall not
be employed again at works site without the written permission of the Engineer and the persons so removed
shall be replaced as soon as possible by competent substituted.

CLAUSE: 36 APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH

The contractor shall comply with provisions of the Apprentices Act 1961 and the Rules and Orders
issued there under from time to time. If he fails to do so, his failure will be a breach of
contract and the Engineer may, in his discretion cancel the contract. The Contractor shall also be liable for
any pecuniary liability arising on account of any violation by him of the provisions of the Act.

CLAUSE: 37 The whole work, may be split up between two or more contractors or accepted in part and not
in entirely, if considered expedient.

CLAUSE: 38 LEVY/TAXES PAYABLE BY CONTRACTOR

1) Sales tax or any other tax on material in respect of this contract shall be payable by contractor and
Employer shall not entertain any claim whatsoever in this respect.

i) The contractor shall obtain necessary permit and have to deposit royalty for supply of the red bajri,
stone, moorum etc. from local authorities.

1il) If pursuant to on under any law such notification or order any royalty, or the like becomes payable by
the Employer by the contractor to the State Government. Local authorities in respect of any material used by
the contractor in the works then in such a case. It shall be lawful to the Employer and it will have the right
and be entitled to recover the amount paid in the circumstances as aforesaid from the dues of the contractor.

CLAUSE: 39 TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR

Without prejudice to any of the rights or remedies under this contract, if the Contractor dies, the
Engineer on behalf of the Employer shall have the option of terminating the contract without compensation

to the Contractor.

CLAUSE: 40

IF RELATION WORKING IN NSC THEN THE CONTRACTOR
NOT ALLOWED TO TENDER.
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d)

The contractor shall not be permitted to tender for works in the NSC in which his near relative is
posted capacity between the grade of superintending Engineer and Assistant Engineer (both inclusive) and
similar cadre officials of other discipline. He shall also intimate the names of

persons who are working with him in any capacity or are subsequently employed by him and who
are near relative to any officer in the National Seed Corporation. Any breach of this condition by the

Contractor would render him liable to be removed from the work of these Corporations.

NOTE:

By the terms 'near relatives' is meant wife, husband, parents and grant parents, children and

grand children, brothers and sisters, uncles, aunts and cousins and their corresponding in laws.

CLAUSE: 41 NO ENGINEER TO WORK AS CONTRACTOR WITHIN TWO
YEARS OF RETIREMENT

No Engineer or other officer of Employer or client is allowed to work as a contractor without prior
permission of Employer. This contract is liable to be cancelled if either the contractor or any of his
employees is found at any time to be such a person who had not obtained the permission of Employer
aforesaid, before submission of the tender or engagement in the contractor's service as the case may be.

CLAUSE: 42 RETURN OF MATERIAL AND RECOVERY FOR MATERIAL
ISSUED EXCESS

After completion of the work and also at any intermediate stage in the event of non-

reconciliation of materials issued, consumed and in balance (see Clause 10), theoretical
quantity of materials issued by the Employer for use in the work shall be calculated on the basis
and method given hereunder.

a) Quantity of cement & bitumen shall be calculated o the basis of quantity of cement &
bitumen required for different items of work as shown in the Schedule of  Rates mentioned in
Schedule 'F'. In case any item is executed for which standard constant executed for which
standard constants for the consumption of cement of bitumen are not available in the above
mentioned schedule/statement or cannot be derived from the same shall be calculated on the

basis of standard ~ formula to be laid down by the Engineer.

b) Theoretical quantity of steel reinforcement of structural steel sections shall be taken as
the quantity required as per design or as authorized by the Engineer, including authorized
lappages, chairs etc. plus 3% wastage due to cutting into pieces, such theoretical quantity being
determined and compared with the actual issues each diameter wise, section wise and category
wise separately.

¢) Theoretical quantity of GI & CI or other pipes, conduits, wires and cables, pig lead and

GI/MS sheets shall be taken as quantity actually required and measured plus5% of wastage
due to cutting into pieces (except in the case of GI/MS sheets shall be 10%) such
determination and comparison being made diameter wise and category wise.

For any other material as per actual requirements.
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ii)  Over the theoretical quantities of materials so computed a variation shall be allowed

as specified in Schedule 'F'. The difference in the net quantities of material actually
issued to the contractor an the theoretical quantities including such authorized
variation, if not returned by the contractor or if not fully reconciled to the satisfaction
of the Engineer to this effect shall be recovered at the rates specified in Schedule 'F' without
prejudice to the provision of the relevant conditions regarding return of materials governing
the contract. Decision of Engineer in regard to theoretical quantities of materials, which
should have been actually used as per the Annexure of the standard schedule of rates and recovery
at rates specified in Schedule 'F', shall be final and binding on the contractor.

For non schedules items, the decision of the Engineer regarding theoretical
quantities of materials which should have been actually used, shall be final and binding on
the contractor.

ii1) The said action under this clause is without prejudice to the right of the Employer to take action against
the contractor under any other conditions of contract for not doing the work according to the prescribed
specifications.

CLAUSE: 43 COMPENSATION DURING WAR LIKE SITUATION

The work (whether fully constructed or not) and all materials, machines, tools and plants,
scaffolding, temporary buildings and other things connected therewith shall be at the risk of the contractor
until, the work has been delivered to the Engineer and a certificate from him to that effect obtained. In the
event of the work or any materials properly brought to the site for incorporation in the work being damaged
or destroyed in consequence of hostilities or war like operation the contractor shall, when ordered in writing
by the Engineer, remove in store all serviceable materials salvaged from the damaged work and shall be pair
at the contract rates in accordance with the provision of this agreement for the work of clearing the site of
debris, stacking removal of serviceable materials and for the construction of all works ordered by the
Engineer such payments being in addition to compensation up to the value of the work, originally executed
before being damaged or destroyed and not paid for. In case of works damaged or destroyed but not already
measured and paid for the compensation shall be assessed by the Engineer up to Rs.5,000/- and by the
Employer concerned for a higher amount. The contractor shall be paid for the damage destruction suffered
and for the restoring the material at the rates based on the analysis of rates tendered for in accordance with
the provision of this agreement. The certificate of the Engineer regarding the qty. & quality of materials and
the purpose for which they were collected shall be final and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of hostilities or
war like operations (a) unless the contractor had taken all such precautions against air raid as are deemed
necessary by the A.R.P Officer or the Engineer, (b) for any materials etc. not on the site of the work or for
any tools and plant, machinery, scaffolding temporary buildings and other things not intended for the work.

In the event of the contractor having to carry out reconstructions as aforesaid, he shall be allowed
such extension of time for its completion as is considered reasonable by the Engineer.
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CLAUSE: 44 RELEASE OF SECURITY DEPOSIT AFTER LABOUR
CLEARANCE

Security deposit will be refunded on furnishing labour clearance certificate from Labour Officer by
the contractor as per CPWD guidelines.

CLAUSE: 45 MONTHLY PROGRESS REPORT

The contractor shall submit in quadruplicate a monthly progress report to the Engineer before the
second day of every month. The format of the report shall be decided in consultation with the Engineer, to
meet the work schedule requirement.

CLAUSE: 46 QUALITY OF MATERIALS, PLANT AND WORKMANSHIP

All materials, Plant and Workmanship shall be

a) of the respective kinds described in the Contract and in accordance with the Engineer's instructions,
and
b) subjected from time to time to such tests as the Engineer may require at the place of manufacture,

fabrication or on the Site or at such other place or places as maybe specified in the Contract or at all or any of
such places.

The contractor shall provide such assistance, labour, electricity, fuels, stores, apparatus and
instruments as are normally required for examining, measuring and testing any materials or Plant and shall
supply samples of materials, before incorporation in the works, for testing as may be selected and required by
the Engineer. The contractor shall bear the cost of samples, testing fee, if tested out
side in laboratory for testing of material provided in the contract or any other material/test not provided in the
contract and Engineer feel that the test of this kind is necessary.

CLAUSE: 47 OPPORTUNITIES/FACILITIES FOR OTHER CONTRACTORS

Some work on the site may be done through other contractors. In the event of any such work, the
Contractor shall have to work in full cooperation and in close coordination with other contractor(s). The
contractor shall, in accordance with the requirements of the Engineer, afford all reasonable opportunities for
carrying out the work of other contractors employed by the Engineer and their workmen and to the workmen
of the Employer and of any other duly constituted authorities who may be employed in the execution of near
the site of any work not included in the contract or any contract which the Employer may enter into in
connection with or ancillary to the works.

Any dispute that may arise in this connection will have to be amicably settled by the contractors
amongst themselves. If they fail to do so, the matter shall be referred to the Engineer whose decision will be
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b)

d)

final and binding on all the parties, provided that if as a result of such a decision of the Engineer any financial
obligations or liabilities arise amongst the contractors, the same shall be settled between themselves and the
Engineer/Employer shall remain indemnified against any claim arising out of his decision.

If however pursuant to Sub-Clause (above) the Contractor shall, on the written request of the
Engineer.

a) make available to any such other contractor, or to the Employer or any such authority, any roads or
ways for the maintenance of which the Contractor is responsible or

permit the use, by any such, of Temporary works or Contractor's Equipment on the Site or

c) provide any other service of whatsoever nature for any such the Engineer shall determine an addition
to the contract price in accordance with Clause-12 and shall notify the contractor accordingly.

The Contractor's attention is directed to the fact that during the contract period, other

contractors and the Employer's departmental staff will be carrying out
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various works and maintenance including diversion of drains, roads, rails, oil pipe

lines, electric cables and other services on and through areas in which the Contractor will be working. The
contractor shall maintain close liaison with the

Engineer to avoid the possibility of delay or inconvenience as a result of these

operations and shall be deemed to have allowed for this in his tender.

CLAUSE: 48 DEFAULT OF CONTRACTOR IN COMPLIANCE

In case of default on the part of the contractor in carrying out such instruction within the time
specified therein or, if none, within a reasonable time, the Engineer shall be entitled to employ and pay other
persons to carry out the same and all costs consequent thereon or incidental thereto shall, after due
consultation with the Employer be determined by the Engineer and shall be recoverable from the contractor
by the Employer/Engineer and may be deducted by the Employer from any moneys due or to become due to
the contractor and the Engineer shall notify the contractor accordingly with a copy of the Employer.

CLAUSE: 49 BRIBES/COMMISSION

Any bribe/commission, gift or advantage given promised by or on behalf of the contractor or his
partner, agent or servant or any one, on his or their behalf to any officer, servant, representative or agent of
the Engineer or to any person on his behalf in relation to the obtaining or to the execution of this or any other
contract with the Employer shall in addition to any criminal liability which he may incur, subject to the
contractor to the cancellation of this and all other contracts with the Employer and also to the payment of any
loss or damage resulting from any such cancellation. The Employer shall be entitled to deduct the amounts so
payable from any money otherwise due to the contractor under this or any other contract Any Question or
dispute as to the commission of any offense under the present Clause shall be settled in accordance with the
law for the time being in force and applicable in India.

CLAUSE: 50 DRAWINGS AND PHOTOGRAPHS OF THE WORKS

The contractor shall not disclose of drawings furnished to him and works on which he is engaged
without the prior approval of the Engineer in writing. No photograph of the works or any part thereof or plant
employed thereon shall be taken or permitted by the contractor to be taken by any of his employees or any
employees of his sub contractors without the prior approval of the
Engineer in writing and no such photographs shall be published or otherwise circulated without the approval
of the Engineer in writing.

]

SAFETY CODE

Suitable scaffolds should be provided for workmen for all works that can not safely be done from the
ground or from solid construction except such short period work as can be done safely from ladders. When a
ladder is used an extra 'Mazdoor' shall be engaged for holding the ladder and if the ladder is used for carrying
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vii)

materials as well suitable footholds and handholds shall be provided on the ladder and the ladder shall be
given an inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical)

i) Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or suspended
from an overhead support of erected with stationery support shall have a guard rail properly attached or
bolted, braced and otherwise secured at least 90 cm (3 feet) high above the floor or platform of such
scaffolding or staging and extending along with entire length of the outside and ends thereof with only such
opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be fastened as to
prevent it from swaying from the building or structure.

1il) Working platform, gangways and stairways should be so constructed that they should not sag unduly
or unequally and if the height of the platform or the gangway or the stairway is more than 3.6 m (12 feet)
above ground level or floor level, they should be closely hoarded and should have adequate width land
should be suitably fastened as described in (ii) above.

iv) Every opening in the floor of building or in a working platform shall be provided with suitable
means to prevent the fall of persons or materials by providing suitably fencing or railing whose minimum
height shall be 90 cm (3 feet).

V) Safe means of access shall be provided to all working platform and other working places. Every
ladder shall be securely fixed. No portable single ladder shall be over 9m (30 feet) in length while the width
between side rails rung ladder shall in no case be less than 29 cam (11-1/2") for ladder up to and including
3m (10 feet) in length. For longer ladders with width should be increased at least 1/4" for each additional
30cm (12") of length uniform step, spacing shall not exceeding 30cm (12"). Adequate precaution shall be
taken to prevent danger from electrical equipment. No materials on any of the site of work shall be stacked or
placed as to cause danger or inconvenience to any person or the public. The contractor shall provide all
necessary fencing and lights to protect the public from accident, and shall be bound to bear the expenses of
defence of every suit, action or other proceeding at law that may be brought by any person for injury
sustained owing to neglect of the above precautions and to pay any damages and cost which may be awarded
in any such suit, action proceedings to any such person or which may, with the consent of the contractor, be
paid to compromise any claim by any such person.

vi) Excavation & Trenching. All trenches, 1.2 m (4 feet) or more in depth, shall at all times be supplied
with at least one ladder for each 30m (100 feet) in length or fraction thereof ladder shall extend from bottom
of the trench to at least 90 cm (3 feet) above the surface of the ground. The side of the trenches which are 1.5
m (5 feet) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so
as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m (5 feet)
of the edges of the trench or half of the depth of trench whichever is more. Cutting shall be done from top to
bottom. Under no circumstances undermining or undercutting shall be done.

Demolition : Before demolition work is commenced and also during the process of the work:

All roads and open areas adjacent to the work site shall either be closed or suitably protected.

50|Page



¢)

b) No electric cable or apparatus which is liable to be a source of danger over a cable or
apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or
materials as to render it unsafe.

viii) All necessary personal safety equipment as considered adequate by the Engineer should be kept
available for the use of the person employed on the site and maintained in a condition suitable for
immediate use, and the contractor should take adequate steps to ensure proper use of equipment by those
concerned:-

a) Workers employed on mixing asphalt materials, cement and lime mortars shall be provided with
protective footwear and protective goggles.

b) Those engaged in white washing and mixing or stacking or cement bags or any materials which
is injurious to the eyes shall be provided with protective goggles.

Those engaged in welding works shall be provided with welder's protective eye shields.

d) Stone breakers shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

¢) When workers are employed in sewers and manholes, which are in active use, the contractor shall ensure
that the manhole cover are opened and ventilated at least for an hour before the workers are allowed to get
into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided with
warning signals or boards to prevent accident to the public. In addition, the contractor shall ensure that the
following safety measures are adhered to :-

ix (a) Entry for workers into the line shall not be allowed except under supervision of the Engineer or his
authorized representative.

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours
before any man is allowed to enter into the manhole for working inside.

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper which
changes colour in the presence of such gases and give indication of their presence.
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g)

)

d) Presence of oxygen should be verified by lowering a doctor lamp into the manhole in case, no
Oxygen is found inside the sewer line workers should be sent only with Oxygen Kit.

e) Safety belt with rope should be provided to the workers. While working inside the manholes such
rope should be handled by two man standing outside to enable him to be pulled out during emergency.

f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind, proper
warning signs should be displayed for the safety of the public whenever cleaning works undertaken during
night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned.

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be
immediately removed to avoid accidents on account of slippery nature of the malba.
1) Workers should not be allowed to work inside the manhole continuously. He should be given rest

intermittently. The Engineer may decide the time up to which a workers may be allowed to work
continuously inside the manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

k) Air blowers should be used for flew of fresh air through the manholes. Whenever called for. Portable
air blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof and of
totally enclosed type. Non sparking gas engines also could be used but they should be placed at least 2 meters
away from the opening and on the lowered side protected from wind so that they will not be source of friction
on any inflammable gas that might by present.

1) The workers engaged for cleaning the manholes sewers should be properly trained before allowing to
work in the manholes.

m) The workers shall be provided with Gum boots or non sparkling shoes bump helmets and gloves non
sparkling tools safety lights and gas masks and portable air blowers (when necessary). They must be supplied
with barrier cream for anointing the lamps before working inside the sewer lines.

n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full
weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

52|Page



(e)

0) If a man has received a physical injury he should be brought out by the sewer immediately and
adequate medical aid should be provided to him.

P) The extent to which these precautions are to be taken depend on individual situation but the decision
of the Engineer regarding the steps in this regard to be taken in an individual case will be final.

x) The contractor shall not employ men and women below the age of 18 years on the work of painting with
products containing lead in any form. Wherever ,an above the age of 18 years are employed on the work of
lead painting, the following precautions should be taken:

No paint containing lead or lead products shall be used except in the form of paste or ready
made paint.

b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of
spray or a surface having lead paint dry rubbed and scraped.

c) Overalls shall be supplied by the contractor to the workmen and adequate facilities shall be provided
to enable the working painters to wash during the cessation of work.

xi) An Additional clause (viii) (i) of NSC safety code in the contract shall not employ women and men below
the age of 18 on the work of painting with product containing lead, in any form wherever men above the age
of 18 are employed on the work of lead painting, the following principles must be observed for such use:

(a) White lead, sulphate of lead or product containing there pigment shall not be used in painting
operation except in the form of pastes or paint ready for use.

(b) Measures shall be taken, wherever required in order to prevent danger arising from the application of
paint in the form of spray.

(c) Measures shall be taken wherever required, to prevent danger arising out of from the application of a
paint in the form of spray.

(d) Adequate facilities shall be provided to enable working painters to wash during and on cessation of
work.

Over all shall be worn by working painters during the whole of working period.
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(h)

(f)) Suitable arrangement shall be made to prevent clothing put off during working hours being soiled by
painting materials.

(2) Cases of lead poisoning and suspected lead poisoning shall be notified and shall
besubsequently verified by medical man appointed by Competent Authority.

Engineer may require when necessary medical examination of workers.

@) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be
distributed to working painters.

Xii) When the work is done near any place where there is risk of drowning, all necessary equipment
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in
danger and adequate provision should be made for prompt first aid treatment of all injuries likely to be
sustained during the course of the work.

xiii))  Use of hoisting machines and tackle including their attachments, anchorage and supports shall
conform to the following standards or conditions:

a. (1) These shall be of a good mechanical construction, sound materials and adequate strength and free
from patent defects and shall be kept in good working order.

(i1) Every rope used in hoisting or lowering materials or as a means of suspension shall be
durable quality and adequate strength, and free from patent defects.

b. Every crane driver or hoisting appliance operator shall be properly qualified and no person under the
age of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signal
to operator.

c. In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block
used in hoisting or as means of suspension the safe working load shall be ascertained by adequate means.
Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load
each safe working load and the conditions under which it is applicable shall be clearly indicated. No part of
any machine or any gear referred to above in this paragraph shall be loaded beyond the safe working load
except, for the purpose of testing.
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d. In case of departmental machines, the safe working load shall be notified by the Elect/. Engineer. As
regards contractor's machine the contractor shall notify the safe working load of the

machine to the Engineer whenever he brings any machinery to site of work and get it verified by the
Electrical Engineer concerned.

xiv)  Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances should
be provided with efficient safe guard. Hoisting appliances should be provided with such means as shall
reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be taken to
reduce to the minimum the risk of any part of a suspended load becoming accidentally displayed. When
workers employed on electrical installations which are already energized insulating mats, wearing apparel,
such as gloves, sleeves and boots as may be necessary should be provided. The workers should not wear any
rings, watches and carry keys or other materials which are the good conductors of electricity.

XV) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in
safe condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate
washing facilities should be provided at near places of work.

xvi)  These safety provision should be brought to the notice of all concerned by display on a notice board
at a prominent place at work spot. The person responsible for compliance of the safety code shall be named
therein by the contractor.

xvii)) To ensure effective enforcement of the rules and regulations relating to safety precautions the
arrangements made by the contractor shall be open to inspection by the Labour Officer, Engineer of the
department or their representatives.

xviii) Notwithstanding the above clauses from (10 to xiv) there is nothing in these to exempt the contractor
from the operations of any other Act or Rule in force in the Republic of India.
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a)
ii)

iii)

vi)

vii)

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS
FOR WORKERS EMPLOYED BY NATIONAL SEED CORPORATION OR ITS CONTRACTOR.

APPLICATION

These rules shall apply to all building and construction works in charge of National Seeds
Corporation in which twenty or more workers are ordinarily employed or are proposed to be employed
in any day during the period during which the contract work is in progress.

DEFINITION

Work place means a place where twenty or more workers are ordinarily employed or are

proposed to be employed in connection with construction work on any day during the period during which
the contract work is in progress.

FIRST AID FACILITIES

(A) At every work place there shall be provided and maintained so as to be easily accessible during
working hours first aid boxes at the rate of not less than one box for 150 contract labour or part thereof
ordinarily employed.

(B)  The first aid box shall be distinctly marked with a red cross on white good and shall contain the
following equipment namely"

For work places in which the number of contract labour employed does not exceed 50 -

6 small sterilized dressings.

3 medium size sterilized dressings.

3 large size sterilized dressing.

3 large size sterilized burn dressings.

V) 1 (30 ml) bottle containing salvolatile having the dose and mode of administration indicated
on
the label.

1 (30 gms.) bottle of potassium permanganates crystals.

1 pair scissors.

viii) 1 copy of the first aid leaf let issued by the Director General, Factory Advice Serviceand Labour
Institutes Government of India.

1 (30 ml) bottle containing a 2% alcoholic solution of lodine.
1 snake bite lancet.

1 bottle containing 100 tablets (each of 5 gms.) of aspirin.
Ointment for burns.

A bottle of suitable surgical antiseptic solution.
For work places in which the number of contract is labour exceed 50 -

Each first aid box shall contain the following equipment :-
12 small sterilised dressings.

6 medium size sterilised dressings.
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iii)

v)
vi)

vii)

viii)
iX)
X1)

Xii)

xiii)

Xiv)

XV)

D)

6 large size sterilised dressings.

6 large size sterilised burn dressings.

6 (15 gms.) packets sterilised cotton wool.

1 (60 ml) bottle containing a two percent alcoholic solution iodine.

1 (60 ml) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

1 roll of adhesive plaster.
1 snake bite lancet.
1 (30 gms.) bottle of potassium permanganate crystals.1 pair scissors.

1 copy of the first air leaf let issued by the Director General, Factory
Advice Service and Labour Institutes, Government of India.

A bottle containing 100 tables (each of 5 gms.) of aspirin.
Ointment for burns.

Aottle of suitable surgical antiseptic solution.

C) Adequate arrangements shall be made for immediate recoupment of the equipment when necessary.

Nothing except the prescribed contents shall be kept in the First Aid Box.
E) The first aid box shall be kept in charge of responsible person who shall always be readily available

during the working hours of the work place.

F) A person-in-charge of the First Aid Box shall be a person trained in First Aid treatment,
in work place where the number of contract labour employed is 150 or more.
G) In work places where the No. of contract labour employed is 500 or more and hospital facilities are

not available within easy distance of the works, First Aid posts shall be established and run by a trained
compounder. The compounder shall be on duty and shall be available at all hours when the workers are at
work.

H) Where work places are situated in places which are not towns or cities, a suitable motor transport

shall be kept readily available to carry injured person or persons suddenly taken ill to the nearest hospital.

DRINKING WATER

a) In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour a sufficient supply of cold water fit for drinking.

b) Where drinking water is obtained from an intermittent public water supply, each work place
shall be provided with storage where such drinking water shall be stored.

57|Page



iii)

c) Every water supply of storage shall be at a distance of not less than 50 feet from any latrine
drain or other source of pollution. Where water has to be drawn from the existing well which is within such
proximity of latrine, drain or any other source of pollution, the well shall be properly chlorinated before
water is drawn from it for drinking. All such wells shall be entirely closed in and be provided with a trap door
which shall be dust and water proof.

d) A reliable pump shall be fitted to each covered well, the top door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once a month.

WASHING FACILITIES

1) In every work place adequate and suitable facilities for washing shall be provided and
maintained for the use of contract labour employed therein.

ii) Separate and adequate cleaning facilities shall be provided for the use of male and female
workers.

Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

LATRINES AND URINALS

(1) Latrines shall be provided in every work place on the following scale namely:-

(i1) Where female are employed there shall be at least one latrine, for every 25
females.

(1) Where males are employed, there shall be at least one latrine, for every 25 males provided
that where the number of males or females exceeds 100, it

Shall be sufficient if there is one latrine for 25 males or females as the case may be upto
the first 100, and one for every 50 thereafter.

ii) Every latrine shall be under cover & so partitioned off fastening as to secure privacy, and
shall have a proper door and fastenings.

iii) Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat
resisting non absorbent materials and shall be cement washed inside and outside at least once a year. Latrines
shall not be of a standard lower than bore hole system.

iv) (1) Where workers of both sexes are employed, there shall be displayed outside each block of latrine
and urinal, a notice in the language understood by the majority of the workers 'FOR MEN ONLY" or 'FOR
WOMEN ONLY" as the case may be.

(2) The notice shall bear the figure of a man or of a woman as the case may be.

V) There shall be at least one urinal for male workers up to 50 and one for female workers up to fifty
employed at a time, provided that where the number of male or female workmen, as the case may be exceeds
500, it shall be sufficient if there is one urinal for every 50 males or females up to the first 500 and one for
every 100 of per thereafter.

vi) a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean land sanitary
condition at all times.
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b) Latrines and urinals other than those connected with a flush sewerage system shall comply with
the requirements and urinals of the Public Health Authorities.

Vii) Water shall be provided by means of a tap or otherwise so as to be conveniently accessible in or near
the latrines and urinals.

viii)  Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, arrangements for
proper disposal of excreta by incineration at the work place shall be made by means

of a suitable incinerator. Alternately excreta may be disposed of by putting a layer of night soil at the bottom
of a pucca tank prepared for the purpose and covering it with a 15 cm layer of waste or refuse and then
covering it with a layer of earth for a fortnight (when it will turn to manure).

ix) The contractor shall at his own expense, carry out all instructions issued to him by the Engineer to effect
proper disposal of soil and other conservancy work in respect of the contractor's workmen or employees on
the site. The contractor shall be responsible for payment of any charges which may be levied by Municipal or
Cantonment Authority for execution of such work on his behalf.

PROVISION OF SHELTER DURING REST

At every place shall be provided, free of cost, four suitable sheds, two for meals and the other two for
rest separately for the use of men and women labour. The height of each shelter shall not be less than 3
metres from the floor level to the lowest part of the roof. These shall be kept clean and the space provided
shall be on the basis of 0.6 sqm. per head.

Provided that the Engineer may permit subject to his satisfaction, a portion of the building under construction
of other alternative accommodation to be used for the purpose.

CRECHES

a) At every work place, at which 20 or more women are ordinarily employed, there shall be
provided two room of reasonable dimensions for the use of their children under the age of six years. One
room shall be used as a play rooms for the children and the other as their bed room. The rooms shall be
constructed, with specifications similar to those given in Clause 19-H.

b) The rooms shall be provided with suitable and sufficient openings for light and ventilation.
There shall be adequate provision of sweepers to keep the place clean.
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c) The contractor shall supply adequate number of toys and games in the play room and
sufficient number of cots ad bedding in the bed room.

d) The contractor shall provide one ayaa to look after the children in the crech when the number of
women workers does not exceed 50 and two ayaa when the number of women workers exceed fifty.

CANTEEN

a. In every work place where the work regarding the employment of contract labour is likely to
continue for six months and wherein contract labour numbering one hundred or more are ordinarily
employed on adequate canteen shall be provided by the contractor for the use of such contract labour.

The canteen shall be maintained by the contractor in an efficient manner.

c. The canteen shall consist of at least dining hall, kitchen store room, pantry and washing places
separately for workers and utensils.

The canteen shall be sufficiently lighted at all times when any person has access to it.

e. The floor shall be made of smooth and impervious material and inside walls shall be lime washed or
colour washed at least once in each year. Provided that the inside walls of the kitchen shall be lime washed
every four months.

The premises of the canteen shall be maintained in a clean and sanitary condition.

g. Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate
so as to cause a nuisance.

Suitable arrangements shall be made for the collection and disposal of garbage.

The dining hall shall accommodate at a time 30 percent of contract labour working at a time.

J- The floor area of the dinning hall, excluding the area occupied by the service counter and any
furniture except tables and chairs shall not be less than one square meter (10 sqft.) per diner to be
accommodated as prescribed in sub Rule 9.
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(i)

(iv)

k. (i) A portion of the dining hall and service counter shall be partitioned off and reserved for women
workers in proportion to their number.

Washing places for woman shall be separate and screened to secure privacy.

L. Sufficient table stools, chair or benches shall be available for the number of diners to be accomodate
as prescribed in sub Rule 9.

m) (i) There shall be provided and maintained sufficient utensils, crockery, furniture and any other
equipments necessary for the efficient running of the canteen.

(i1) The furniture utensils and other equipments shall be maintained in a clean and hygienic condition.
(ii1) Suitable clean clothes for the employees serving in the canteen shall be provided and maintained.
A service counter, if provided, shall have top or smooth and imprevious material.

v) Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of
utensils and equipments.

n). The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits
of the contract labour.

0) The charges for food stuffs, beverages and any other items served in the canteen shall be based on
"No profit No loss' and shall be conspicuously display in the canteen.

P) In arriving at the price of the food stuffs, and other articles served in the canteen, the following items
shall not be taken into consideration as expenditure namely :-

The rent of land and building.

i) The depreciatio and maintenance charges for the building and equipment provided for the canteen.
iii) The cost of purchase, repairs and replacement of equipment including furniture, crockery, cutlery and
utensils.

The water charges and other charges incurred for lighting and ventilation.

V) The interst and amount spent on the provision land maintenance and equipment provided for in the
canteen.
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10.

12.

g. The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants
and auditors.

ANTI MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the
Engineer including the filing up of any borrow pits which may have been dug by him.

11. The above rules shall be incorporated in the contract and in notices inviting tenders and shall from an
integral part of the contracts.

AMENDMENTS

Employer may from time to time, add to or amend these rules and issue such directions as it may consider
necessary for the purpose of removing any difficulty which may arise in the administration thereof.

CONTRACTOR LABOUR REGULATION

SHORT TITLE

1. These regulations may be called the National Seeds Corporation Ltd., Contractor Labour Regulations.

DEFINITIONS:-

1) 'Workman' means any person employed by NSC or its contractor directly or indirectly through a
sub-contractor with or without the knowledge of the National Seeds Corporation to do any skilled, semi-
skilled or unskilled manual supervisory, technical or electrical work for hire or reward whether the terms of
employment are expressed or implied but does not include any person:

Who is employed mainly in a managerial or administrative capacity : or

b) Who, being employed in a supervisory capacity drawn wages exceeding five hundred rupees per
mensem for exercised either by the nature of the duties attached to the office or by reason of powers vested in
him, functions mainly of managerial nature.

¢) Who is an out worker, that is to say a person to whom, any articles or materials are given out by or
on behalf of the principal employer to be made up, cleaned, washed, altered, ornamental finished, repaired,
adopted or otherwise processed for sale for the purpose of the trade or business of the principal employer and
the process is to be carried out either in the home of the out worker or in some other premises, not principal
employer.
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i) Fair Wages shall include every person who undertake whether for time or piece work fixed
& notified under the provisions of the Minimum Wages Act from time to time.

iii) 'Contractors' shall include every person who undertake to produce a given result other than a
more supply of goods or articles of manufacture through contract labour or who supplied contract labour for
any work and includes a sub-contractor.

iv) "Wages' shall have the same meaning as defined in the payment of Wages Act.

3. a) Normally working hours of an adult employee should not exceed 9 hours a day & in case of child
4-1/2 hours a day. The working day shall be so arranged that inclusive of interval for rest, if any, it shall not
spread over more than 12 hours on one day.

b) When an adult worker is made to work for more than 9 hours on any day or for more than
48 hours in any week he shall be paid overtime for the extra hours put in by him at double the ordinary rate
of wages. Children shall not be made to work extra hours.

¢) 1) Every worker shall be given a weekly holiday normally on a Sunday in accordance with the
provisions of the minimum wages (Central) Rules 1960 as amended from time to time irrespective of whether
such worker is governed by the Minimum Wages Act or not.

ii) Where the Minimum wages prescribed by the National Seeds Corporation under the Minimum
Wages Act are not inclusive of the Wages for the weekly day of rest, the worker shall be entitled to rest day
wages at the rate applicable to the next proceeding day, provided he had worked under the same contractor
for a continuous period of not less than 6 days.

iii) Where a contractor is permitted by the Engineer to allow a worker to work on a normal weekly
holiday, he shall grant a substituted holiday to him for the whole day on one of the five days immediately
before or after the normal weekly holiday and pay wages to such worker for the work performed on the
normal weekly holiday at overtime rate.

DISPLAY OF NOTICE REGARDING WAGES ETC.
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The contractor shall before be commences his work on contract, display and correctly maintain and
continue to display and correctly maintain in a clean and legible condition in

conspicuous places on the work, notices in English and in the local Indian Languages spoken by the majority
of the workers, giving the minimum rates of wages fixed under the Minimum Wages Act, the actual wages
being paid, the hours of work for which such wages are earned, wage periods, date of payments of wages and
other relevant information as per Appendix 'A'.

PAYMENT OF WAGES

1) The contractor shall fix wage period in respect of which wages shall be payable.

i1)) No wage period shall exceed one month.

iii) The wages of every person employed as contract labour in an establishment or by a contractor
where less than one thousand, such persons are employed shall be paid before the expiry of seventh day and
in other cases before the expiry of tenth day after the last day of the wage period in respect of which the
wages are payable.

iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages
earned by him shall be paid before the expiry of the second working day from the date on which his
employment is terminated.

v) All payments of wages shall be made on a working day at the work premises and during the
working time and on a date notified in advance and in case the
work is completed before the expiry of the wage period, final payment shall be made within 48 hours of the

last working day.

vi) Wages due to every worker shall be paid to him direct or to other person authorized by him in
this behalf.

vii) All wages shall be paid in current coin or currency or in both.

viii) Wages shall be paid without any deductions of any kind except those specified by the National
Seeds Corporation by general or special order in this behalf of permissible under the payment of wages Act,
1956.

iX) A notice showing the wages period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy sent by the contractor to the Engineer under acknowledgment.

X) It shall be the duty of the contractor to ensure the disburse of wages in the presence of the
Engineer or any other authorized representative of the Engineer who will be required to be
present at place and time of disbursement of wages by the contractor to workman.
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6.

xi) The contractor shall obtain from the Engineer or any other authorized representative of the
Engineer as the case may be, a certificate, under his signature at end of the entries in the "Register of Wages"
or the "Wages-cum-Muster Roll" as the case may be in the following form:-

"Certified that the amount shown in Column No.

has been paid

to the workman concerned in my presence on

FINES & DEDUCTIONS WHICH MAY BE MADE FROM WAGES

1) The wages of a worker shall be paid to him without any deductions of any kind except the following"

a. Fines

b. Deductions for absence from duty i.e. from the place or the places where by the terms of his
employment he is required work. The amount of deduction shall be in proportion to the period for which he
was absent.

¢. Deduction for damage to or loss of goods expressly entrusted to the employed person for custody,
or for loss of money or any other deduction which he is required to account, where such damage or loss is
directly attributable to his neglect or default.

d. Deduction for recovery of advances or for adjustment of over-payment of wages, advancesranted
shall be entered in a register.

e. 1) Any other deduction which the National Seeds Corporation may from time to time allow.

i) No fines should be imposed on any worker save in respect of such acts and omissions on his part
as have been approved of any the Chief Labour Commissioner.

NOTE:

An approved list of Acts and Omissions for which fines can be imposed is enclosed as Appendix -
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iv)
a)
b)

d)

e)

g)
h)

),
k)

)

iii) No fine shall be imposed on any worker and no deduction for damage or loss shall be made from
his wage until the worker has been given an opportunity of showing cause against such fines or deductions.

iv) The total amount of fine which may be imposed in any wage period on a worker shall not exceed
an amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period.

v) No fine imposed on any worker shall be recovered from him by installment, or after the expiry of
sixty days from the date on which it was imposed.

vi) Every fine shall be deemed to have been imposed on the day of the act of omission in respect of
which it was imposed.

LABOUR RECORDS
i) The contractor shall maintain a "Register of persons Employed" on work on contract in Form XIII of the
CL (R&A) Central Rules 1971 (Appendix - IV)

ii) The contractor shall maintain a 'Muster Roll' Register in respect of all workmen employed by him on the
work under contractor in Form XVI of the CL (R&A) Rules 1971 (Appendix - V).

iii) The Contractor shall maintain a wage register in respect of all workmen employed by him on the work

under Contract in Form XVII of the CL (R&A) Rules 1971 (Appendix V).

Register of Accidents: "The contractor shall maintain a register of accidents in such form as may be
convenient at the work placed but the same shall include the following particulars".
Full particulars of the labourers who met with accident.

Rate of wages.

Sex.

Age.

Nature of accident and cause of accident.
Time and date of accident.

Date & time when admitted in Hospital.

Date of discharge from the Hospital.

Period of treatment and result of treatment.

Percentage of loss of earning capacity and disability as assessed by Medical Officer.
Claim required to be paid under Workmen's Compensation Act.

Date of payment of compensation.

Amount paid with details of the person to whom the same was paid.

66|Page



Authority by whom the compensation was assessed.
Remarks.

P) Register of Fines Contractor shall maintain a "Register of Fines" in the form XXII of C1 (R&A)
Rules 1971 (Appendix - XII).

The contractor shall display in a good condition and in a conspicuous place of work the approved list
of Acts and Omissions for which fines can be imposed (Appendix - X).

vi) Register of Deductions: The contractor shall maintain a Register of deductions for damage or loss in form
XX of the CL (R&A) Rules 1971 (Appendix - XII)

vii) Register of Advance: The contractor shall maintain a 'Register of Advances' in form XXII of the CL
(R&A) Rules 1971 (Appendix XIII).

viii) Register of overtime: The contractor shall maintain a Register of Overtime in Form XXXIII of the CL
(R&A) Rules 1971 (Appendix XIV) .

ATTENDANCE CARD-CUM-WAGE SLIP

i) The contractor shall issue an attendance Card-cum-Wage slip to each workmen employed by him in the
specimen form at (Appendix VII).

i1) The card shall be valid for each wage period.

iii) The contractor shall mark the attendance of each workmen on the card twice eacgh day, once at the
commencement of the day and again after the rest interval, before the actually starts work.

The card shall remain in possession of the worker during the wage period under reference.

v) The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the
disbursement of wages in respect of the wage period under reference.

vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time
of disbursement of wages and retain the card with himself.
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10.

11.

12.

13.

14.

EMPLOYMENT CARD ;
The contractor shall issue an Employment Card in Form XIV of the CL(R&A) Central Rules 1971 to
each worker within three days of the employment of the worker (Appendix-VIII).

SERVICE CERTIFICATE:

On termination of employment for any reason whatsoever, the contractor shall issue to the workman
whose services have been terminated, a service certificate in Form XV of the CL(R&A) Central Rules, 1971
(Appendix-IX).

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under regulations Nos. 6 & 7 shall be preserved in original for
a period of three years from the date of last entries made available for inspection by the Engineer or Labour
Officer or any other officers authorized by the Department of works and Housing in this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any other person authorized by National Seeds Corporation on their behalf
shall have power to make inquiries with a view to ascertaining and enforcing due and proper observance of
the Fair Wage Clauses and the Provision of Regulations. He shall investigate into any complaint regarding
the default made by the Contractor or sub-contractor in regard to such provisions.

The labour officer or other person authorized as fore said shall submit a report of result of his
investigations or inquiry to the Engineer concerned indicating the extent, if any, to which the default has been
committed with a note that necessary deductions from the contractor's bill be made and the wages and other
dues be paid to the labourers concerned. In case an appeal is made by the contractor under Clause of these
regulations, actual payment to labourers will be made by the Engineer after the Superintending Engineer has
given his decision on such appeal.

The Engineer shall arrange payments to the Labour concerned within 45 days from the receipt of the
report from the Labour Officer or the Superintending Engineer as the case may be.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorized as aforesaid shall submit a report of result of his investigation
or enquiry to the Engineer concerned indicating the extent, if any, to which the default has been committed
with a note that necessary deductions from the contractors bill be made and the wages and other dues to paid
to the labourers concerned. In case any appeal is made by the contractor under clause 13 of these regulations,
actual payment to labourers will be made by the Engineer after the Superintending Engineer has given his
decision on such appeal.

The Engineer shall arrange payments to the labour concerned within 45 days from the receipt of the report
from the Labour Officer or the Superintending Engineer as the case may be.

APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person agreed by the decision and recommendation of the Labour Officer or other person so
authorized may appeal such decision to the Engineer concerned within 30 days from the date of decision,
forwarding simultaneously a copy of his appeal to the Superintending Engineer concerned but subject to such
appeal, the decision of the Officer shall be final and binding upon the contractor.
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15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER

i) A workman shall be entitled to be represented in any investigation or an enquiry under these
regulations by :-

a) An Officer of a registered trade union or which he is a member.

b) An Officer or a federation of trade unions referred to in clause (a) is affiliated.

c) Where the employer is not a member of any registered trade union, by an officer of a
registered trade union, connected with, the industry in which the worker is employed.

ii) An employer shall be entitled to be represented in any investigation or enquiry under these
regulations by :-

a) An Officer of an association of employers of which he is a member.

b) An Officer of federation of associations of employers to which
association referred to in clause (A) is affiliated.

¢) Where the employer is not a member of any association of employers by an officer of association
of employer, connected with industry or by any other employer, engaged in the industry in which the
employer is engaged.

ii1) No party shall be entitled to be represented by a legal partitioner in any investigation or enquiry under
these regulations.
16. INSPECTIONS OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour recorded to any of his workers
to his agent at a convenient time and place after due notice is received or to the Labour Officer or any
other person, authorized by the National Seeds Corporation on his behalf.

17. SUBMISSION OF RETURNS

The contractor shall submit periodical returns as may be specified from time totime.

18. AMENDMENTS

The National Seeds Corporation may from time to time and to or amend the regulations and
on any question as to the application, interpretation or effect of those regulations the decision of the
Engineer concerned in this behalf shall be final
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LIST OF PROFORMA FOR REGISTERS ( Appendix- I to XIII)

10

11

12

13

Appendix-I
Appendix-ii

Appendix-iii

Appendix-iv

Appendix-v

Appendix-vi

Appendix-vii

Appendix-viii

Appendix-ix

Appendix--x

Appendix-xi

Appendix-xii

Appendix-xiii
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Register of maternity benefits.
Maternity benefit admissible to the Contractor’s in

National Seeds Corporation Limited.

Labour Board

Register of workman employed by Contractor

Muster Roll

Register of wage

Wage Card & Wages slip

Employment Card

Service certificate

Register of fines

Register of deduction for damage or loss

Register of advance.

Register of over time.



LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule 7(v) of the NSC Contractors Labour Regulations to be displayed prominently at
the site of work both in English & local language.

1) Willful insubordination or disobedience, whether alone or in combination with other.
2) Theft fraud or dishonesty in connection with the contractors beside a business or property of NSC.
3) Taking or giving bribes or any illegal gratification’s.

4) Habitual late attendance.

5) Drunkenness, fighting, riotous or disorderly or indifferent behaviour.

6) Habitual negligence.

7) Smoking near or around the area where combustible or other materials are locked

8) Habitual in-discipline.

9) Causing damage to work in the progress or to property of the NSC or of the contractor
10) Sleeping on duty

11) Malingering or slowing down work.

12) Giving of false information regarding name, age, father’s name etc.

13) Habitual loss of wage cards supplied by the employers.

14) Unauthorized use of employer’s property of manufacturing or making of unauthorized
particle at the work place.

15) Bad workmanship in construction and maintenance by skilled workers which is not approved by the
department and for which the contractors are compelled to undertake rectifications.

16) Making false complaints and /or misleading statements.

17) Engaging on trade within the premises of the establishments.

18) Any unauthorized divulgence of business affairs of the employees

19) Collection or canvassing for the collection of any money within the premises of an establishment

unless authorized by the employer.
20) Holding meeting inside the premises without prior sanction of the employer.

21) Threatening or intimidating any workman or employer during the working hours within the premises.

CLAUSE 10.5 :- Schedule of basic rate of Materials, Labour and POL etc. at FOR .

Components of materials: - Expressed as per cent of total value of work:- 55 % .

Component of Labour :- Expressed as per cent of total value of work:- 25 %
Component of P.O.L.:- Expressed as per cent of total value of work:- 5%
CLAUSE-1  Furnishing Performance Guarantee :- 5 % of accepted value
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CLAUSE-1-A  Recovery of security deposit :- 5 % value of work done subject to a

maximum of Rs. 5.00 lakhs
CLAUSE-2 Authority of fixing compensation under clause-2:-

CLAUSE-5 Time allowed for execution of work.

Authority to give fair and reasonable

extension of time for completion

CLAUSE-7 Gross work to be done together with net

Payment/adjustment of advances

for materials collected, if any, since the

last such payment for being eligible to

interim payment.
CLAUSE-11 Specifications to be followed for

execution of work

CLAUSE-12  Deviations/variations extent & pricing

12,1(i1) Schedule of rates for determining rates for

additional, altered or substituted items that

can not be determined under 12.1

12.1(1ii1) Plus/minus the % over the rate

entered in the schedule of rates

12.1(iv) A Deviation limit beyond which

sub clauses (i) to (iii) shall not apply and

clauses 12.2 & 12.3 shall apply.

12.1 (iv) B (a) Limit for value of any item

of any individual trade

beyond which sub-clauses (i) to (v)

shall not apply and clauses 12.2 & 12.3 shall apply

CLAUSE-16
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b)

Competent authority for

deciding reduced rates

CLAUSE-35

Minimum qualifications and experienced required for Principal
Technical Representative.

For works with estimated cost

put to tender more than.

i) Rs 10 lakhs for civil work Graduate or retired Engineer
ii)Rs 5 lakhs for Elect./Mech. Works possessing at least recognized
diploma.

For works with estimated cost put to tender

More than 5 lakhs but less Recognized diploma holder
than Rs 10 lakhs for civil work.

More than Rs 1 lakhs but less than
Rs 5 lakhs for Elect./Mech. Works
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c) Discipline to which Principal Technical Civil/Elect./Mech.

Representative should belong

d) Minimum experience of works -------------- years.
e) Recovery to be effected from Rs. 4,000/-p.m.for Graduate
for the contractor in the event of not fulfilling Rs 2000/- for diploma holder.

Provision of clause 36 (i)

CLAUSE-42
Schedule/ statement for determining theoretical of cement & bitumen on

the basis of Delhi-Schedule of Rates

i) Variations permissible on theoretical quantity.

a) (1) Cement for works with estimated cost put to 5 % plus/minus
Tender not more than Rs, 5 lakhs
(i)  Works with estimated cost put to tender

more than Rs. 5 lakhs b) Bitumen

all works

c) Steel reinforcement and structural steel
Sections for each diameter, section and category 3% plus/minus
d) All other materials Nil

RECOVERY RATES FOR QUANTITIES BEYOND
PERMISSIBLE VARIATION 3 % plus/minus

2.5% plus only & nil -
on minus side.
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Clause 1:-

1) Time allowed for submission of performance guarantee.

from the date of issue of letter of acceptance. :-

i) Maximum allowable extension beyond the period provided
in (i) above:- 3 days.
Clause:- 5

7 days

Number of days from the date of issue of letter of acceptance for reckoning date of

start 15 days mile stone as per table given below:-

Table of Mile stone

SN  [Description of milestone Time allowed in days Amount to be with-held in case
physical) from date of start) of non achievement of milestone

1 D 3 2

Time allowed for execution of work:-

Authority to decide:

1) Extension of time

ii) Rescheduling of milestone

GENERAL RULES

& DIRECTIONS :

Officer inviting tender

rates are to be determined in accordance with clause 12.1
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DEFINITIONS:

2(e) Engineer -
6 Accepting Authority :- CMD, N.S.C.
2(k) Percentage on cost of materials &
labour to cover all over heads and profits :- 15%
2(1) Department/Employer:-
2(L) Standard schedule of Rates: -
6(ii) Standard NSC contract form

Modified & corrected up to the date stipulated in schedule

3 Works to be carried out:-
4 Sufficiency of tender:-

5 Discrepancies and adjustment of errors:-

6 Signing of contract:-
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FORM OF PERROMANCE SECURITY (GUARANTEE)

BANK GUARANTEE BOND

In consideration of the National Seeds Corporation Ltd , Central state farm Jawalgera

(hereinafter called Corporation) to

accept the terms and conditions of the proposed agreement between ----------------—- and  -------m-eme--

(hereinafter called” the Contractor) for the work---------------- (hereinafter called the said agreement)
(R

having agreed to production of an irrevocable Bank Guarantee for Rs.--------- )asa

security/guarantee from the contractor for compliance of his obligations in accordance with the terms and

conditions in the said agreement.

We---—----- (hereinafter referred to as the ,,the Bank) hereby undertake to pay the Corporation
an amount not exceeding Rs. (Rs. ) on demand by the Corporation.
2 We,---m-mmmmmmmme e do hereby undertake to pay the amounts due and payable under this

guarantee without any demure, merely on a demand from the Corporation stating that the amount claimed as
required to meet the recoveries due or likely to be due from the said contractor. Any such demand made on
the bank shall be conclusive as regards the amount due and payable by the bank under this guarantee.
However, our liability under this guarantee shall be restricted to an amount not

exceeding Rs. ------ (Rs. === only.)

3 We, the said bank further undertake to pay the Corporation any money so demanded notwithstanding any
dispute or disputes raised by the contractor in any suit or proceeding pending before any count or Tribunal

relating thereto, our liability under this present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for payment

there under and the contractor shall have no claim against us for making such payment.

4 We-------- --—-- further agree that the guarantee herein contained shall remain in full force and effect during
the period that would be taken for the performance of the said agreement and that it shall continue to be
enforceable till all the dues of the Corporation under or by virtue of the said agreement have been fully paid
and its claims satisfied or discharged or till Engineer on behalf of the Corporation certified that the terms and
conditions of the said agreement have been fully and properly carried out by the said contractor and

accordingly discharges this guarantee.
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5 We------—--- (indicate the name of bank) further agree that the Corporation shall have fullest liberty without
our consent and without affecting in any manner our obligation hereunder to vary any of the terms and
conditions of the said agreement or to extend time of performance by the said contractor from time to time or
to postpone for any time or from time to time any of the powers exercisable by the Corporation against the
said contractor and to forbear or enforce any of the terms and conditions relating to the said agreement and
we shall not be relieved from our liability by reason of any such variation or extension being granted to the

said contractor or for any forbearance, act of omission.

On the part of the Corporation any indulgence by the Corporation to the said contractor or by any
such matter or thing whatsoever which under the law relating to sureties would, but for this provision, have

effect of so relieving us.

6 This guarantee will not be discharged due to the change in the constitution of the Bank or the
contractor.
7 We--------- (indicate the name of bank) lastly undertake not to revoke this guarantee except with the

previous consent of the Corporation in writing.

8 This guarantee shall be valid up to ------------ unless extended on demand by the Corporation.
Notwithstanding anything mentioned above, our liability against this guarantee is restricted to Rs.----
-—-- (Rs._-=----mmmm-- ) and unless a claim in writing is lodged with us within six months of the date of expiry or

the extended date of expiry of this guarantee all our liabilities under this guarantee shall stand discharged.

Dated the ----------------- day of for (indicate the name of bank)
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FORMAT OF AGREEMENT

Contractno. ............. Dated ................

This agreement is made between National Seeds Corporation Limited, UAS Campus, Hebbal, Bangalore
having its registered office at Beej Bhawan, Pusa complex, New Delhi-110012 as the first part, referred here
after as corporation and M/S Or Sh ... , the party as
the second part, referred as contractor fOr at.............ooviiiiii i

Whereas the Corporation being desirous of having performing the provision of works mentioned
above, enumerated or referred in Notice inviting Tender, General conditions of contract, specifications,
Drawing and other documents constituting the tender and acceptance thereof, copy hereto annexed, all of
which are designed in form of this contract and are included in the term ,,CONTRACT" when ever here in
used.

And whereas the Corporation accepted the tender of contractor for the provision and the execution of
the said work upon the terms and conditions as contained in the tender documents submitted by the contractor
form in part of the contract.

Now this agreement witnessed and it is hereby agreed and declared as follows:

1. The consideration of the payment to be made to the contractor for the works to be executed by him the
contractor hereby covenant with the corporation of contractor shall and will duly provide, execute and
complete the said works in ONE months as per the terms of the contract and maintain the same at his own
cost during the maintenance period, “ONE YEAR?”,.thereafter , perform all other acts and things in the
contract mentioned or described or which are to be implied there from or may be reasonable necessary for the
completion of the said works and at the times and in the manner and subject to the terms and conditions or
stipulations mentioned in the contract.

2 In consideration of the due provision, execution and completion of the said works, the corporation
does hereby agree to pay to the contractor for the works actually done by him at the rates quoted by the
contractor against the bill of quantities forming part of the tender documents and accepted by the corporation
or at Agreed Rates and such other sums are may become payable to the contractor under the provision of the
contractor such payments to be made at such time and in such manner as provided for in the contract.

3 And in consideration of the above, the contractor does hereby agree to pay to the Corporation the
sums as may be due to the corporation for the services, if any, rendered by the corporation to the
contractor and such other sum or sums as may become payable to the corporation as per the terms and
conditions of contractor, such payment to be made at such manner as it provided in the contract.

4 Notwithstanding the execution of this agreement at any place other than Delhi the parties expressly agree
that this Agreement shall be deemed to have been signed at Delhi and the courts at Delhi alone shall have
jurisdiction in respect of this contract and dispute if any. The parties shall not take any proceedings in any
other court having concurrent jurisdiction in the matter.

Arbitrations

In case any dispute arises between NSC and the other party due to any term or matter, both the parties
will opt to resolve it through mutual understanding and discussion. In case, dispute remains even after
discussions, then it shall be binding upon parties to resolve issue under the provisions of Arbitration
&amp; Conciliation Act, 1996 as amended from time to time. Under this provision, the Chairman-cum-
Managing Director, National Seeds Corporation Limited with the concurrence of both the parties shall
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appoint Sole Arbitrator to resolve the issue and both the parties will have to abide by the decision. The
parties will bind to resolve this dispute through arbitration before going to court of law. The
Arbitration shall be conducted at New Delhi and shall in English Language. The court of Delhi shall
have the jurisdiction.

In witness where of the parties hereto have signed on the date respectively set under their signatures

SIGNED AND DELIVERED FOR AND ON BEHALF OF PARTY AT

In the presence of :-

Witness 1

SIGNED AND DELIVERED FOR AND ON BEHALF OF NSC LTD AT

In the presence of :-

Witness 1
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A)

(B)

SPECIFICATIONS & CONDITIONS FOR MODIFICATION

& DISMANTLING WORKS

Dismantling

The term dismantling implies carefully separating the parts without damage and removing. This may
consist of dismantling one or more parts of the building as specified or shown on the drawing.

Demolition

The term Demolition implies breading up. This shall consist of demolishing whole or part of work
including all relevant items as specified or shown on the drawing.

Precautions

All materials obtained from dismantling or demolition shall be the property of the Government
unless otherwise specified and shall be kept in safe custody until they are handed over to the Engineer-in-
charge before starting the work.

The demolition shall always be well planned before hand and shall generally be done in reverse order
of the one in which the structure was constructed. The operations shall be got approved from the Engineer-in-
charge before starting the work.

Due care shall be taken to maintain the safety measures prescribed in IS; 4130 and safety code of
terms and conditions.
S

Necessary propping, shoring and or under pinning shall be provided to ensure the safety of the

adjoining work or property before dismantling and demolishing is taken up and the work shall be
carried out in such a way that no damage is caused to the adjoining work or property. Wherever specified,
temporary enclosures or partitions shall also be provided, as directed by the Engineer-in-Charge.

Necessary precautions shall be taken to keep down the dust nuisance to the minimum.

Dismantling shall be done is a systematic manner. All materials which are likely to be damaged by
dropping from a height or by demolishing roofs, masonry etc. shall be carefully removed first. The
dismantled articles shall be removed manually or otherwise, lowered to the ground (and not thrown) and then
property stacked as directed by the Engineer-in-Charge.

Where existing fixing is done by nails, screws, bolts, rivets, etc., dismantling shall be done by taking
out the fixing with proper tools and not by tearing or ripping off.

Any serviceable material, obtained during dismantling or demolition, shall be separated out and
stacked properly as directed by the by the Engineer-in-Charge.

All unserviceable materials rubbish etc. shall be disposed off as directed by the Engineer-in-

Charge.

The contractor shall maintain/disconnect existing services, whether temporary or permanent.
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(@)
(b)

(@)
(b)

Measurements

All work shall be measured net in the decimal system, as fixed in its place, subject to the following
limits, unless otherwise started hereinafter.

Dimensions shall be measured correct to a cm.
Areas shall be worked out in sqm correct to two places of decimal.

(c) Cubical contents shall be worked out to the nearest 0.01 cum.

Parts of work required to be dismantled and those required to be demolished shall be measured separately.

Measurements of all work except hidden work shall be taken before demolition or dismantling and
no allowance for increase in bulk shall be allowed. Specifications for deduction for voids, opening etc. shall
be on the same basis as that adopted for new construction of the work.

Work executed in the following conditions shall be measured separately.
Work in or under water and /or liquid mud.
Work in or under foul positions.

Rates: The rate shall include the cost of all labour involved and tools used in demolishing and
dismantling including scaffolding. The rate shall also included the charges for separating out
and stacking the serviceable material properly and disposing off unserviceable materials as directed by the by
the Engineer-in-Charge.

The rate shall also include for temporary shoring for the safety of portions not required to be pulled
down, or of adjoining properly, and providing temporary, enclosures or partitions, where considered
necessary.
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SECTION - 111
Annexure-B

FORM FOR TECHNICAL BID

Particulars of tenderer

ol B A A

10.

11.

12.

13.

14.

15.

Name of tenderer (Sh/Smt)

Permanent Address:

Telephone No. Mobile No.
PAN No . (Copy must be enclosed)
GST No. (Copy must be enclosed)

EMD (E-Challan receipts) .

Copy of Registration certificate, Partnership Deed in case of Partnership Firm.

Copy of Authorization/ Resolution for signing of bid if it is limited company or partnership
firm.

Copy of Average financial turnover during last 3 years, ending 31 st march of the previous
financial year, should be atleast 30 % of estimated cost.

Copy of an affidavit on non judicial stamp paper that the bidder should submit the
ownership of proprietary firm/sole traders.

Copy of Income-tax Return for the current & two previous years..

Copy of EPF and ESI Registration /Medical insurance as per government guideline.

If representative participating, Copy of letter of authorization to participate in the tender
opening/negotiation of rate.

Work Experience : Experience of having successfully completed similar works during last 7

years ending last day of month previous to the one in which applications are invited should
be either of the following:-a)Three similar completed works costing not less than the amount
equal to 40% of the estimated cost. b)Two similar completed works costing not less than the
amount equal to 50% of the estimated cost. c)One similar completed work costing not less

than the amount equal to 80% of the estimated cost.

Copy of an affidavit on non judicial stamp paper that the bidder should submit

declaration that bidder is Not black listed from any Govt. /Semi Govt. Organizations.
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NATIONAL SEEDS CORPORATION LTD.

SECTION - VI
Annexure-B
(It is to be submitted to NSC in online mode ‘PRICE BID’)
To, From-

Regional Manager

National Seeds Corporation Ltd.,
Bangalore

Pin Code - 560024 (Karnataka)

Sir,

We have examined the prescribed specification and read the Terms & Conditions of
E-Tender No. -------------- , issued under File NO ------------mmmmmmm oo Dated ---------
for Roofing Work of 600 MT Godown at NSC Raichur, Our rates to your specification, Terms
& Conditions for below work are mentioned as under:-

G- Schedule for Roofing Work of 600 MT Godown at NSC
Raichur

Schedule for Providing and Fixing truss-less Galvalume sheet for Seed
Storage Godown 600 MT (18 M X 26 M)

The roofing system should be designed to with stand the wind load (as per IS 875
part-3) & Earth quake load (As per ISI 893). The design should also comply with
any other relevant IS codes.

The steel sheet shall be 3.0” (914 mm) width (tolerance +/-2mm which shall be
curved and molded at site using mechanical press and dies to the desired curves
and shape to form 2°.0” (605 mm) approximately wide interlocking panels. these
panels shall be erected in position and their seams shall be interlocked panels.
These panels shall be erected in position and their seams shall be interlocked and
pressed to close the seam forming a water tight joint. Minor color
chipping/scratching should be rectified by applying Epoxy lacquer. Necessary
arrangement including the supply for the installation of fasteners at the end will
be there in the scope of the vendor.

The installation should be done by mechanized methods. Vendor has to mobilize
required number of Hydra for transportation of sheets and Cranes for the erection
of Seamed Sheets.
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Adequate precaution shall be taken by the Vendor during the installation process
for the safety of their workers. Safety belts, helmets and other safety equipments
for the execution of job must be used, wherever required. Working in height
panels installation process shall not be carried out in case of wind velocity at site
location is above 22 K.M./ Hrs.

The material of galvalume steel shall have the following specifications:

(a) Material

Galvalume sheets with coating of Aluminum, Zinc and Silicon with following percentage:

Aluminum
55%

Zinc:

43.5% Alloy Coated High Tensile steel.

Silicon
1.5%

(b)Technical details

i. Standard- color Coated GALVALUME steel complying to ASTM A 792

ii. Base Metal Thickness -1.00 mm (Tolerance as +/-0.02mm)

iii. Alloy Coating - AZ 150 (Aluminum 55%,Zinc 43.5%,Silicon 1.5%). It should be ensured.
iv. Yield strength - 350m

v. Paint Coating - Coating Mass of AZ-150 Regular Modified Polyester/Super Durable Polyester
i.e. RMP/SDP. Top Coat 25 Micron & Bottom Coat 12 Micron.

vi. Color pattern - Combination of two colors (Ratio 50% each )

(C) Inspection and testing

The material will be inspected by the Site Engineer at work site and if required
samples shall be drawn from the same.

Before the sheet is used for roofing at site, these samples will be tested at a
reputed laboratory for the following:

i. Thickness - 1.00 mm
ii. Top coating- 25 micron & bottom coat. 12 micron

iii. Yield/Tensile Strength 350 m
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Charges for the same if any shall be born by the agency/contractor.

Besides this the agency also need to submit the material test report from the
steel mill supplier for each steel coil.

(d) Fixtures-: The fixtures like anchor fasteners. Standard Light Hungers. Turbo
ventilators, and skylights shall be designed to suit the requirement of NSC Each
godowns to have a combination of Turbo Ventilator (Aluminum) of size 24 inches
Capacity 2200 CFM, with a Skylight of 2mm .Thick polycarbonate sheet of size 2
foot x 7 foot, to be installed at a distance of 30 foot along the length of the
building.

TESTING OF MATERIAL

Thickness
i Tensile strength
ii. Coating Mass AZ 150. should be ensured
Testing charges. If any, shall be born by the agency.

STANDARDS:- The Galvalume Steel Suppler shall be ISO certified and shall follow
International standard for Galvalume sheet roofing.

Fixture:- The fixtures like fasteners, turbo ventilators translucent sheets shall be
designed to suit the requirements of NSC, however electrical fittings and gap
filling between the gutter beam and roof sheet is part of construction and
electrification work.

Supplying and Fixing of Truss less Galvalume sheet Roofing 1.00 mm thick with specified

fixtures:

Abstract of Cost for Roofing Work — 561.60 sqm. @ 2150 ¥ /sqm. = 1207440.00

1.

The rate shall include the cost of all labour, material, equipment, transport (lead and lift)
used in the work up to the height of Floor - V level and all taxes etc as applicable on the
work.

The contractor shall bear the cost of samples, testing fee, if tested materials outside in
laboratory.

Rate should be valid uptoone year.

All Taxes including GST to be borne by Contractor.

Estimated Quantity may increase or decrease at the time of execution based on actual
measurement as approved by competent authority.
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I/We here by tender/offer rate in % (percent) below on the G-
Schedule amount of Rs 12,07,440.00

OR

I/We here by tender/offer rate in % (percent) above on the G-Schedule
amount of Rs 12,07,440.00

1.All the tools and plants will be arranged by the contractor.

2.All the risk of labour working at site will be covered by contractor.
3. Quantity may increase or decrease.

4. Rate should be valid for one year.

6. Rate of contractor on above amount :

A ) Above ---—--—-- %

B ) Below--—--—--- %

We agree to the terms and conditions specified in the tender no ........... It is certified that the
price quoted is reasonable and not higher than the price usually charged for the same nature to the other
purchasers.

Thanking you,

Place: Signature& Seal:

Date: Name of Authorized Signatory:

Address:
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Check list of enclosures for Technical & Commercial Bids:

1. EMD (E-Challan receipts)

Certificate of registration of the firm.
Partnership Deed if Partnership firm.

Authorization/ Resolution for signing of bid if it is limited company or partnership firm.

ok N

Copy of an affidavit on non judicial stamp paper mentioning that the bidder should submit the

ownership of proprietary firm/sole traders.

6. Copy of Average financial turnover during last 3 years, ending 31 st march of the previous
financial year, should be atleast 30 % of estimated cost.

7. A copy of PAN No.

8. MSME /NSIC certificate with validity of time and item with MSME UDYOG ADHAR
MEMORANDUM

9. Copy of GST Registration No.

10. Copy of Income-tax Return for the current & two previous years.

11. EPF and ESI Registration /Medical insurance as per government guideline.

12. If representative participating, letter of authorization to participate in the tender

opening/negotiation of rate.

13. Work Experience : Experience of having successfully completed similar works during last 7 years

ending last day of month previous to the one in which applications are invited should be either of
the following;:-
1. Three similar completed works costing not less than the amount equal to
40% of the estimated cost.
2. Two similar completed works costing not less than the amount eaual to
50% of the estimated cost.
3. One similar completed work costing not less than the amount equal to
80% of the estimated cost.

(similar woks means similarity of the operations performed, the skills, ability and knowledge required and

the responsibility involved)

14. copy of an affidavit on non judicial stamp paper mentioning that the bidder should submit

declaration that bidder is Not black listed from any Govt. /Semi Govt. Organizations.

Note: - In the absence of any of the above documents, tender may be considered for rejection.
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